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Preface

These Philippine Bidding Documents (PBDs) for the procurement of Infrastructure
Projects (hereinafter referred to also as the “Works”) through Competitive Bidding have been
prepared by the Government of the Philippines for use by all branches, agencies, departments,
bureaus, offices, or instrumentalities of the government, including government-owned and/or
-controlled corporations, government financial institutions, state universities and colleges,
local government units, and autonomous regional government. The procedures and practices
presented in this document have been developed through broad experience, and are for
mandatory use in projects that are financed in whole or in part by the Government of the
Philippines or any foreign government/foreign or international financing institution in
accordance with the provisions of the 2016 revised Implementing Rules and Regulations (IRR)
of Republic Act (RA) No. 9184.

The PBDs are intended as a model for admeasurements (unit prices or unit rates in a
bill of quantities) types of contract, which are the most common in Works contracting.

The Bidding Documents shall clearly and adequately define, among others: (i) the
objectives, scope, and expected outputs and/or results of the proposed contract; (ii) the
eligibility requirements of Bidders; (iii) the expected contract duration; and (iv)the obligations,
duties, and/or functions of the winning Bidder.

Care should be taken to check the relevance of the provisions of the PBDs against the
requirements of the specific Works to be procured. If duplication of a subject is inevitable in
other sections of the document prepared by the Procuring Entity, care must be exercised to
avoid contradictions between clauses dealing with the same matter.

Moreover, each section is prepared with notes intended only as information for the
Procuring Entity or the person drafting the Bidding Documents. They shall not be included in
the final documents. The following general directions should be observed when using the
documents:

a. All the documents listed in the Table of Contents are normally required for the
procurement of Infrastructure Projects. However, they should be adapted as
necessary to the circumstances of the particular Project.

b. Specific details, such as the “name of the Procuring Entity” and “address for
bid submission,” should be furnished in the Instructions to Bidders, Bid Data
Sheet, and Special Conditions of Contract. The final documents should contain
neither blank spaces nor options.

C. This Preface and the footnotes or notes in italics included in the Invitation to
Bid, BDS, General Conditions of Contract, Special Conditions of Contract,
Specifications, Drawings, and Bill of Quantities are not part of the text of the
final document, although they contain instructions that the Procuring Entity
should strictly follow.

d. The cover should be modified as required to identify the Bidding Documents as
to the names of the Project, Contract, and Procuring Entity, in addition to date
of issue.



Modifications for specific Procurement Project details should be provided in the
Special Conditions of Contract as amendments to the Conditions of Contract.
For easy completion, whenever reference has to be made to specific clauses in
the Bid Data Sheet or Special Conditions of Contract, these terms shall be
printed in bold typeface on Sections I (Instructions to Bidders) and I11 (General
Conditions of Contract), respectively.

For guidelines on the use of Bidding Forms and the procurement of Foreign-
Assisted Projects, these will be covered by a separate issuance of the
Government Procurement Policy Board.
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Glossary of
Terms, Abbreviations, and Acronyms

ABC — Approved Budget for the Contract.
ARCC — Allowable Range of Contract Cost.
BAC — Bids and Awards Committee.

Bid — A signed offer or proposal to undertake a contract submitted by a bidder in response to
and in consonance with the requirements of the bidding documents. Also referred to as
Proposal and Tender. (2016 revised IRR, Section 5[c])

Bidder — Refers to a contractor, manufacturer, supplier, distributor and/or consultant who
submits a bid in response to the requirements of the Bidding Documents. (2016 revised IRR,
Section 5[d])

Bidding Documents — The documents issued by the Procuring Entity as the bases for bids,
furnishing all information necessary for a prospective bidder to prepare a bid for the Goods,
Infrastructure Projects, and/or Consulting Services required by the Procuring Entity. (2016
revised IRR, Section 5[e])

BIR — Bureau of Internal Revenue.
BSP — Bangko Sentral ng Pilipinas.
CDA — Cooperative Development Authority.

Consulting Services — Refer to services for Infrastructure Projects and other types of projects
or activities of the GOP requiring adequate external technical and professional expertise that
are beyond the capability and/or capacity of the GOP to undertake such as, but not limited to:

(1) advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; (iv)
construction supervision; (v) management and related services; and (vi) other technical services
or special studies. (2016 revised IRR, Section 5[i])

Contract — Refers to the agreement entered into between the Procuring Entity and the Supplier
or Manufacturer or Distributor or Service Provider for procurement of Goods and Services;
Contractor for Procurement of Infrastructure Projects; or Consultant or Consulting Firm for
Procurement of Consulting Services; as the case may be, as recorded in the Contract Form
signed by the parties, including all attachments and appendices thereto and all documents
incorporated by reference therein.

Contractor — is a natural or juridical entity whose proposal was accepted by the Procuring
Entity and to whom the Contract to execute the Work was awarded. Contractor as used in these
Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or consultant.

CPI — Consumer Price Index.

DOLE - Department of Labor and Employment.



DTI — Department of Trade and Industry.

Foreign-funded Procurement or Foreign-Assisted Project — Refers to procurement whose
funding source is from a foreign government, foreign or international financing institution as
specified in the Treaty or International or Executive Agreement. (2016 revised IRR, Section

5[b]).
GFI — Government Financial Institution.
GOCC - Government-owned and/or —controlled corporation.

Goods — Refer to all items, supplies, materials and general support services, except Consulting
Services and Infrastructure Projects, which may be needed in the transaction of public
businesses or in the pursuit of any government undertaking, project or activity, whether in the
nature of equipment, furniture, stationery, materials for construction, or personal property of
any kind, including non-personal or contractual services such as the repair and maintenance of
equipment and furniture, as well as trucking, hauling, janitorial, security, and related or
analogous services, as well as procurement of materials and supplies provided by the Procuring
Entity for such services. The term “related” or “analogous services” shall include, but is not
limited to, lease or purchase of office space, media advertisements, health maintenance
services, and other services essential to the operation of the Procuring Entity. (2016 revised
IRR, Section 5[r])

GOP — Government of the Philippines.

Infrastructure Projects — Include the construction, improvement, rehabilitation, demolition,
repair, restoration or maintenance of roads and bridges, railways, airports, seaports,
communication facilities, civil works components of information technology projects,
irrigation, flood control and drainage, water supply, sanitation, sewerage and solid waste
management systems, shore protection, energy/power and electrification facilities, national
buildings, school buildings, hospital buildings, and other related construction projects of the
government. Also referred to as civil works or works. (2016 revised IRR, Section 5[u])

LGUs — Local Government Units.

NFCC — Net Financial Contracting Capacity.

NGA — National Government Agency.

PCAB - Philippine Contractors Accreditation Board.

PhilGEPS - Philippine Government Electronic Procurement System.

Procurement Project — refers to a specific or identified procurement covering goods,
infrastructure project or consulting services. A Procurement Project shall be described,
detailed, and scheduled in the Project Procurement Management Plan prepared by the agency
which shall be consolidated in the procuring entity's Annual Procurement Plan. (GPPB Circular
No. 06-2019 dated 17 July 2019)

PSA — Philippine Statistics Authority.

SEC — Securities and Exchange Commission.



SLCC - Single Largest Completed Contract.

UN — United Nations.



Section I. Invitation to Bid

Notes on the Invitation to Bid

The Invitation to Bid (IB) provides information that enables potential Bidders to decide
whether to participate in the procurement at hand. The IB shall be posted in accordance with
Section 21.2 of the 2016 revised IRR of RA No. 9184.

Apart from the essential items listed in the Bidding Documents, the IB should also indicate
the following:

a. The date of availability of the Bidding Documents, which shall be from the time the
IB is first advertised/posted until the deadline for the submission and receipt of bids;

b. The place where the Bidding Documents may be acquired or the website where it
may be downloaded;

c. The deadline for the submission and receipt of bids; and
d. Anyimportant bid evaluation criteria.

The IB should be incorporated into the Bidding Documents. The information contained in
the IB must conform to the Bidding Documents and in particular to the relevant information
in the Bid Data Sheet.




S DSWD

Dapartment of Soclal Weltare and Developmank

Republic of the Philippines

Department of Social Welfare and Development

DSWD Field Office 111, Diosdado Macapagal Government Center, Maimpis,
City of San Fernando Pampanga, Philippines 2000
Tel: (045) 861 — 2413; Telefax: (045) 961 — 2413

Email: fo3@dswd.gov.ph
Website: http://www.dswd.gov.ph

INVITATION TO BID FOR
SUPPLY AND DELIVERY OF LABOR AND
MATERIALS FOR THE CONSTRUCTION OF
POWERHOUSE WITH GENSET FOR VARIOUS DSWD
FIELD OFFICE 11l CENTERS AND FACILITIES

ITB No. GOP/DSWD3-2023-08-001
(PR No. 2023-06-058; PR No. 2023-06-060; PR No. 2023-06-061)

1. The Department of Social Welfare and Development (DSWD) - Field Office 111, through
the GAA CY 2023 - CAPITAL OUTLAY (RM BUILDING) intends to apply herein
below Approved Budget for the Contract (ABC) to payments under the contract for
“SUPPLY AND DELIVERY OF LABOR AND MATERIALS FOR THE
CONSTRCUTION OF POWERHOUSE WITH GENSET FOR VARIOUS DSWD
FIELD OFFICE 11l CENTERS AND FACILITIES”, broken down into following lots:

Lot Particular Quantity& ABC Cost Bidding
No. Unit (in Phil Peso) Document

Supply and Delivery of
Labor and Materials for
the Construction of
A | Generstor et and : P229770000 | P500000
Electrical Rewiring for
Regional Home for Girls
(RHFG)

Supply and Delivery of
Labor and Materials for
the Construction of
B | Gonerator Set and : P223425000 | PS.00000
Electrical Rewiring for
Haven for Girls

(HAVEN)



mailto:fo3@dswd.gov.ph
http://www.dswd.gov.ph/

Supply and Delivery of
Labor and Materials for
the Construction of
C | Gonerator st for ! P2297.70000 | 500000
Regional Rehabilitation
Center for Youth

(RRCY)

GRAND TOTAL #6,889,650.00

Bids received in excess of the ABC for each lot shall be automatically rejected at bid
opening.

The Department of Social Welfare and Development (DSWD) - Field Office 111, now
invites bids for the above Procurement Project. Completion of the Works is required for :

Lot Particular Contract Duration
No.

Supply and Delivery of Labor and Materials for
the Construction of Powerhouse with Generator One Hundred Twenty (120)
Set and Electrical Rewiring for Regional Home Calendar Days

for Girls (RHFG)

Supply and Delivery of Labor and Materials for
5 the Construction of Powerhouse with Generator One Hundred Twenty (120)
Set and Electrical Rewiring for Haven for Girls Calendar Days
(HAVEN)

Supply and Delivery of Labor and Materials for
3 the Construction of Powerhouse with Generator One Hundred Twenty (120)
Set for Regional Rehabilitation Center for Youth Calendar Days
(RRCY)

Bidders should have completed a contract similar to the Project. The description of an
eligible bidder is contained in the Bidding Documents, particularly, in Section Il
(Instructions to Bidders).

Bidding will be conducted through open competitive bidding procedures using non-
discretionary “pass/fail” criterion as specified in the 2016 revised Implementing Rules and
Regulations (IRR) of Republic Act (RA) No. 9184.

In compliance with GPPB Resolution 09-2020 entitled, “Approving Measures for the
Efficient Conduct of Procurement Activities during a State of Calamity or Implementation
of Community Quarantine or Similar Restrictions”, the DSWD Bids and Awards Committee
has confirmed, adopted, and approved measures for online or electronic bidding, as
recommended by the GPPB-TSO, for the efficient conduct of all procurement activities,
regardless of the procurement modality, during the pandemic in preparation for the full
implementation of GPPB Resolution No. 21-2021 using E- Bidding Facility of the
Modernized Philippine Government Electronic Procurement System (mPhilGEPS).
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In view of this, the procedure for this procurement project shall be in accordance with
DSWD BAC Resolution No. 2021-10-01 relative to the Implementation of Electronic
Submission and Receipt of Bids and the Bidder’s Kit on Guidelines to Bidders in
Adopting Electronic Submission of Bids is attached herewith as Annex “A.”

Bidding is restricted to Filipino citizens/sole proprietorships, organizations with at least
sixty percent (60%) interest or outstanding capital stock belonging to citizens of the
Philippines, and to citizens or organizations of a country, the laws or regulations of which
grant similar rights or privileges to Filipino citizens, pursuant to RA5183.

4. Interested bidders may obtain further information from Bids and Awards Committee
(BAC) Secretariat of the Procuring Entity] and inspect the Bidding Documents posted at
the DSWD Field Office IlI.

5. A complete set of Bidding Documents may be acquired by interested bidders on 10 August
2023 to 22 August 2023 from the DSWD Field Office I11 website given below and website/s
below and upon payment of the applicable fee for the Bidding Documents as
aforementioned. The Procuring Entity shall allow the bidder to present its proof of payment
for the fees in person or electronic mail.

It may also be downloaded from the website of the Philippine Government Electronic
Procurement System (PhilGEPS), provided that bidders shall pay the applicable fee/s for
the Bidding Documents not later than the submission of their bids

Interested Bidders shall contact the BAC Secretariat through e-mail at
secretariatbac.fo3@amail.com for further instructions on the purchase and payment of the
Bidding Documents.

Upon receipt from the BAC of an official Acknowledgement Receipt of Bid and payment
of the Bidding Document Fee, the bidder shall submit to the BAC Secretariat clear digital
copies of the aforementioned Acknowledgement Receipt of Bid and either clear scanned
copy of Official Receipt issued by the DSWD Field Office 111 Cashier’s Office or any valid
proof of payment made via bank or electronic banking on or before the deadline of
submission of bids.

6. DSWD Field Office 111 will hold a Pre-Bid Conference! on 10 August 2023 (Thursday)
at 10:00AM through video conference via google meet, which link shall be provided a
day before the said conference. A pre-registration shall be required for all interested
suppliers in order to access the video conferences and to participate further in the
procurement activities as scheduled. Those interested bidders must provide complete
information in the Google Forms which may be accessed via this link:
https://tinyurl.com/DSWDe-bid or bit.ly/bacfo3registration.

Prospective bidders are encouraged to discuss any concerns or clarifications about the
eligibility requirements including the technical specifications in the said conference.

7. Bids must be duly received and acknowledged by the BAC Secretariat through online or
electronic submission on or before 23 August 2023 (Wednesday) at 9:30 AM in the
manner compliant with the submission of eligibility documents for public bidding and in

! May be deleted in case the ABC is less than One Million Pesos (PhP1,000,000) where the Procuring Entity may not hold a pre-bid
conference.
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10.

accordance with the above-mentioned DSWD BAC Resolution No. 2021-10-01 relative to
the Implementation of Electronic Submission and Receipt of Bids and the Bidder’s Kit on
Guidelines to Bidders in Adopting Electronic Submission of Bids. Late bids shall not be
accepted.

All bids must be accompanied by a bid security in any of the acceptable forms and in the
amount stated in ITB Clause 16.

Bid opening shall be on 23 August 2023 (Wednesday) at 10:00 AM via google meet video
conferencing. Bids will be opened in the presence of the bidders’ representatives who
choose to attend the activity.

Prospective bidders are requested to organize and submit their Bids electronically as
provided under the Bidder’s Kit on Guidelines to Bidders in Adopting Electronic
Submission of Bids. and suppliers are hereby reminded, as follows:

a) The submission of the Legal and Technical Documents (First Envelope) and
Financial Documents (Second Envelope) shall be in PDF file;

b)  Scan the original copy of the Legal and Technical Requirements and save as
PDF, after scanning the original copy of the Legal and Technical Requirements,
place the scanned files in one folder with file name “Legal and Technical
Documents” and compress the folder using WinRAR Extractor Application
with file name “Folder 1 - Legal and Technical Documents”, assign a strong
password on the compressed file;

¢) Scan the original copy of the Financial Requirements and save as PDF, after
scanning the original copy of the Financial Requirements, place the scanned
files in one folder with file name “Financial Requirements” and compress the
folder using WIinRAR Extractor Application with file name “Folder 2 -
Financial Documents”, assign a password on the compressed file;

d) After encrypting the Legal and Technical, and Financial Requirements,
encrypt the two (2) encrypted files using WinRAR Extractor Application with
file name “DSWD-FOIII ITB No. __- (Name of Bidder)”, and assign a strong
password;

In case of modification of bids by the bidder, the bidder shall use the file hame for the
main file “DSWD-FOIII ITB No. - (Name of Bidder) - Final”

The original bid submitted shall not be retrieved but a modified bid shall be submitted to
the BAC Secretariat official uploading site provided that it is equally secured by strong
password, properly identified, and submitted on or before the set deadline.

Important: Passwords shall bear a unique combination for each file. Same passwords for
all files are strictly not allowed. Please see attached ANNEX for your guidance.

12



e) Submit/Upload your bids thru this link: https://tinyurl.com/dswfo3ebid on or
before the set deadline;

f)  After submission of your bids, wait for an acknowledgement of BAC via email
for the confirmation of your submitted bids indicating the Date and Time of your
submission; and

g) Also, the link for the Opening of Bids will be sent to your registered email upon
submission of the copy of the Acknowledgement Receipt of Bid and proof of
payment of the bidding document to the BAC Secretariat as stated in item no.5
hereof.

Important: All bids submitted after the deadline will NOT be considered in the bid
opening.

It is the responsibility of the bidders who submitted their bids electronically to monitor
receipt of an auto-generated bid receipt acknowledging their bid submission. Failure to
receive a bid receipt means the submission was not successful.

In case the bidder fails to submit any or all of the folders containing the documentary
requirements in unique password-protected RAR files, the bid/quotation will automatically
be disqualified and shall be declared as “FAILED” and the supplier will no longer be
allowed to participate further in the procurement activities scheduled for this project.

11. After the opening and evaluation of bids, the BAC, its staff and personnel, Secretariat and
Technical Working Group (TWG), as well as Observers are prohibited from making or
accepting any communication with any bidder regarding the evaluation of their bids until
issuance of Notice of Award (NOA). However, the BAC, through its Secretariat, may ask
in writing the bidder for clarification of its request in writing. All responses to requests for
clarification shall be in writing.

12. The DSWD FO 11 reserves the right to reject any and all bids, declare a failure of bidding,
or not award the contract at any time prior to contract award in accordance with Sections
35.6 and 41 of the 2016 revised Implementing Rules and Regulations (IRR) of RA No.
9184, without thereby incurring any liability to the affected bidder or bidders.

13. For further information, please refer to:

THE VICE CHAIRPERSON

Bids and Awards Committee c/o BAC Secretariat

DSWD Field Office 111, Diosdado Macapagal Government Center,
Maimpis, City of San Fernando, Pampanga, Philippines

Tel: (045) 961 — 2143

14. You may visit the following websites:

13



For downloading of Bidding Documents:

ps-philgeps.gov.ph - Website of the Philippine Government Electronic
Procurement System (PhilGEPS)

www.fo3.dswd.gov.ph — Website of the DSWD Field Office 111
https://tinyurl.com/fo3bacsite— Website of the DSWD Field Office I11
BAC

Prospective bidders are required to pay for the purchase of the project’s
Philippine Bidding Documents personally at DSWD FO IIlI.

sgd.
ALLAIN R. MALIT
Bids and Awards Committee Vice Chairperson
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DEPARTMENT OF SOCIAL WELFARE AND DEVELOPMENT
FIELD OFFICE Il
BIDS AND AWARDS COMMITTEE

GUIDELINES TO BIDDERS IN ADOPTING ELECTRONIC
SUBMISSION OF BIDS
(GPPB Resolution No. 09-2020)

For Pre-Bidding Conference

Step 1: Register by completing the information required in the Google Forms that can be
accessed with this link: https://tinyurl.com/DSWDe-bid. Once the form is successfully
submitted, wait for an acknowledgement that will be sent to you via email.

Step 2: Attend in the scheduled Pre-Bid Conference by clicking the link attached in the
Acknowledgement email.

Step 3: Wait for the Bids and Awards Committee to accept your entry in the set conference.

For Submission of Bids

Step 1: Scan the original copy of the Legal and Technical Requirements and save as PDF,
after scanning the original copy of the Legal and Technical Requirements, place the scanned
files in one folder with file name “Legal and Technical Documents” and compress the folder
using WinRAR Extractor Application with file name “Folder 1 - Legal and Technical
Documents”, assign a strong password on the compressed file.

Step 2: Scan the original copy of the Financial Requirements and save as PDF, after scanning
the original copy of the Financial Requirements, place the scanned files in one folder with
file name “Financial Requirements” and compress the folder using WIinRAR Extractor
Application with file name “Folder 2 - Financial Documents”, assign a strong password on
the compressed file.

Step 3: After encrypting the Legal and Technical, and Financial Requirements, compress
the two (2) encrypted files using WinRAR Extractor Application with file name “DSWD-
FOIII Bidding No.___ - (Name of Bidder)”, and assign a strong password.

In case of modification of bids by the bidder, the bidder shall use the file name for the
main file “DSWD-FOIII ITB No. - (Name of Bidder) - Final”
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The original bid submitted shall not be retrieved but a modified bid shall be submitted to the
BAC Secretariat official uploading site provided that it is equally secured by password,
properly identified, and submitted on or before the set deadline. The bidder shall use the
following file names:

Important: Passwords shall bear a unique combination for each folder. Same passwords for
allfolders are strictly not allowed. Please see attached ANNEX for your guidance.

Step 4: Submit/Upload your bids thru this link: https://tinyurl.com/dswdfo3ebid on or before
the set deadline.

Step 5: After submission of your bids, wait for an acknowledgement of BAC via email for
theconfirmation of your submitted bids indicating the Date and Time of your submission.
Print the confirmation sent by the BAC as proof of your submission and send it to the BAC
Secretariat together with your proof of payment to receive the link for the Opening of Bids.

IMPORTANT: All bids submitted after the deadline will NOT be considered in the bid
opening.

For Opening of Bids

Step 1: Open the email and access the link provided by the Secretariat to enter in the video
conference. Wait for the confirmation from the BAC Secretariat to enter the meeting room.

[Failure to compress the Main Folder using WinRAR Extractor Application and/or place a
password thereto as well as failure to set unique passwords for the Legal & Technical Folder
and/or Financial folder will warrant the AUTOMATIC DISQUALIFICATION of such
bidder];

Step 2: When prompted, disclose in the chatbox the password to the password-protected RAR
folder. The BAC Secretariat will prompt you to disclose the password for the document
containing the Legal and Technical Requirements. If you are present, the BAC Secretariat
willask in the chatbox of the Google Meet video conferencing room for the corresponding
password during the bid opening itself.

Step 3: Should the Legal and Technical requirements be declared as "PASSED”, you will be
prompted to disclose the password for the PDF document containing the Financial
Requirements. You must respond promptly.

IMPORTANT NOTE: If you are not present in the online meeting in Google Meet, the
Secretariat will send you an inquiry for such password via text message to your registered
mobile number. You are given a maximum of five (5) minutes to respond.

Should you not respond with the password when prompted, the BAC shall move on to the
next bid, if any. If there are no other bids to be considered, the Secretariat shall ask again via
text message for the password, and you are given another five (5) minutes to respond. Should
you fail to respond within the allotted time, your submitted bid will no longer be considered.

The participating bidder shall only have three (3) attempts to provide the correct password
for each folder.
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Compressing your Files into password-protected RAR
formatFor Legal and Technical Requirements (based on the checklist)

> Place the scanned files in one (1) folder with filename “Legal and

TechnicalRequirements”

A | @ > Legaland Technical Requirements

EPSON Easy Pheto Print ~ {2} Photc Print

Name Dzte modified
v ¢ Quick access
# DT or SEC pdf
B Desktop &
Audited Financial Statement. pdf
L Downloads #

ITR.pdf

! Documents #

Mayor s Permit pdf
& Picturss  #
Philgeps.pdf
= Google Drivi #
SLCC.pelf
@ 2nD SEM
Statement of on-going projects.pdf
W BACFHILES
Tax Clearance pdf
8 CONTRACTAN

. xcontiact

@ OneDrive - Perso
v B¥ ThisPC

B Desktop

2 tems

> Compress the folder using WIinRAR Extractor Application with filename “Folder 1

Type

PDF File
PDF File
PDF File
PDF File
PDF File
PDF File
PDF File

PDF File

THESE ARE SAMPLE FILES ONLY.

Legal and Technical Documents” and set a strong password

General Advanced Options Files

Archive name

Backup Time Comment

[ Folder 1 - Legal and Technical Documents.rar

Default Profile
Profiles...

Archive format
©ORrar ORaArRz Oz

Compression method

Normal

Dictionary size
32MB

Split to volumes, size

Update mode
Add and replace files

Archiving options
[ Delete files after archiving
(] Create SFX archive

[

0
9
I
¥
l
0
(%
a
u
¢
<
I

() Add recovery record
(D) Test archived files
(

| Lock archive

Ul

Set password...

Cancel
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For Financial Requirements (based on the checklist)

» Place the scanned files in one (1) folder with filename “Financial Requirements™

Name Type
v o Quickaccess
# Financizl Bid Form.pdf PDF File
@ Desktop
r PriceProposal.pdf 1PN PDF File
{4 Downloads
r Price Schedule.pdf 3/1/2022 PDF File

B Documents

& Pictures
= Google Drivi #

B 21D SEM

BB BACFILES
B CONTRACT AN TH ESE ARE SAM PLE FILES

B xcortract

s OneDrive - Perso
v I This PC

B Desktop

3items |

> Compress the folder using WIinRAR Extractor Application with filename “Folder 2 -
Financial Documents” and set a strong password

General Advanced Optons Files Backup Time  Comment

Archive name Browse,..

Folder 2 - Finandal Documents.rar

Financial

X Default Profile Update mode
Requirement

Profiles... Add and replace files

Archive format Archiving options
OrAR (ORARZ OzP () Delete files after archiving
() create SFX archive
Compression method () create solid archive
Normal v [Jadd recovery record
[ Test archived files
() Lock archive

Dictionary size
32MB

Split to volumes, size

‘ Set password...

Cancel
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»  After encrypting the Legal and Technical, and Financial Requirements,
compress the two (2) password-protected RAR files using WinRAR Extractor
Application with filename “DSWD-FOIII ITB No._- (Name of Bidder)”, and
set a strong password

Marne
v Quick access

- Folder 1- Legsl and Technical Document... /1
B Desktop — General advarced Optons Fles  Badup Time  Comment

1% Folder 2 - Finanial Documents.rer
4. Downlcads Kchive nana Erowse...

\D-FOITT Biddng No. DD1 - Company XYZ.ra
Documents ) QM Biddng No. 001 - Company XYZ.ras

Default Profil= Ubdate mode

Profiles.., Add and replace files

Arcrive format Archiving cptions
Qrar Orarg Oz [CiDalete fes after archning
[l Crente SFL archive
Conpression method O create solid achive
Norma! [ Ad recovery ramoed
Ditivianyisie I___ Test archved files
32M8 |_JLock archve

Spit to volures, size
| ‘| v Set passweord. ..

v I ThisPC
B Desktop

2items | 2items selecte

Important:

> Passwords shall bear a unique combination for each file. Same

passwords for all files are strictly not allowed. Please see attached ANNEX
for your guidance.

In case of modification of bids by the bidder, the bidder shall use the file name for the main
file
“DSWD-FOIII ITB No. - (Name of Bidder) - Final”

The original bid submitted shall not be retrieved but a modified bid shall be

submitted to the BAC Secretariat official uploading site provided that it is

equally secured by password, properly identified, and submitted on or before
the set deadline.
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Section I1. Instructions to Bidders

Notes on the Instructions to Bidders

This Section on the Instruction to Bidders (ITB) provides the information necessary for
bidders to prepare responsive bids, in accordance with the requirements of the Procuring
Entity. It also provides information on bid submission, eligibility check, opening and
evaluation of bids, post-qualification, and on the award of contract.
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Scope of Bid

The Procuring Entityy, DEPARTMENT OF SOCIAL WELFARE AND
DEVELOPMENT FIELD OFFICE III invites Bids for the “SUPPLY AND
DELIVERY OF LABOR AND MATERIALS FOR THE CONSTRCUTION OF
POWERHOUSE WITH GENSET FOR VARIOUS DSWD FIELD OFFICE Il
CENTERS AND FACILITIES - LOT A, LOT B & LOT C”, with ITB No.
GOP/DSWD3-2023-08-001.

The Procurement Project “SUPPLY AND DELIVERY OF LABOR AND
MATERIALS FOR THE CONSTRCUTION OF POWERHOUSE WITH
GENSET FOR VARIOUS DSWD FIELD OFFICE 11l CENTERS AND
FACILITIES - LOT A, LOT B & LOT C”, is for the construction of Works, as
described in Section VI (Specifications).

Funding Information

2.1.  The GOP through the source of funding as indicated below for GAA CY 2023
— CRCF CAPITAL OUTLAY (RM BUILDING) in the amount of SIX
MILLION EIGHT HUNDRED EIGHTY-NINE THOUSAND SIX
HUNDRED FIFTY PESOS (P6,889,650.00) broken as follows:

APPROVED BUDGET
PROJECT OF THE CONTRACT
Supply and Delivery of Labor
and Materials for the
Construction of Powerhouse
with  Generator Set and
Electrical Rewiring for Regional
Home for Girls (RHFG)

Supply and Delivery of Labor
and Materials for the
Construction of Powerhouse
with  Generator Set and
Electrical Rewiring for Haven
for Girls (HAVEN)

Supply and Delivery of Labor
and Materials for the
Construction of Powerhouse
with Generator Set for Regional
Rehabilitation Center for Youth
(RRCY)

£2,297,700.00

£2,294,250.00

£2,297,700.00

2.2.  The source of funding is:

a. NGA, the General Appropriations Act or Special Appropriations.
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Bidding Requirements

The Bidding for the Project shall be governed by all the provisions of RA No. 9184 and
its 2016 revised IRR, including its Generic Procurement Manual and associated
policies, rules and regulations as the primary source thereof, while the herein clauses
shall serve as the secondary source thereof.

Any amendments made to the IRR and other GPPB issuances shall be applicable only
to the ongoing posting, advertisement, or invitation to bid by the BAC through the
issuance of a supplemental or bid bulletin.

The Bidder, by the act of submitting its Bid, shall be deemed to have inspected the site,
determined the general characteristics of the contracted Works and the conditions for
this Project, such as the location and the nature of the work; (b) climatic conditions;
(c) transportation facilities; (c) nature and condition of the terrain, geological conditions
at the site communication facilities, requirements, location and availability of
construction aggregates and other materials, labor, water, electric power and access
roads; and (d) other factors that may affect the cost, duration and execution or
implementation of the contract, project, or work and examine all instructions, forms,
terms, and project requirements in the Bidding Documents.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

The Procuring Entity, as well as the Bidders and Contractors, shall observe the highest
standard of ethics during the procurement and execution of the contract. They or
through an agent shall not engage in corrupt, fraudulent, collusive, coercive, and
obstructive practices defined under Annex “I” of the 2016 revised IRR of RA No. 9184
or other integrity violations in competing for the Project.

Eligible Bidders

5.1.  Only Bids of Bidders found to be legally, technically, and financially capable
will be evaluated.

5.2.  The Bidder must have an experience of having completed a Single Largest
Completed Contract (SLCC) that is similar to this Project, equivalent to at least
fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current
prices using the PSA’s CPI, except under conditions provided for in Section
23.4.2.4 of the 2016 revised IRR of RA No. 9184.

A contract is considered to be “similar” to the contract to be bid if it has the
major categories of work stated in the BDS.

5.3. For Foreign-funded Procurement, the Procuring Entity and the foreign
government/foreign or international financing institution may agree on another
track record requirement, as specified in the Bidding Document prepared for
this purpose.
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10.

5.4.  The Bidders shall comply with the eligibility criteria under Section 23.4.2 of the
2016 IRR of RA No. 9184.

Origin of Associated Goods

There is no restriction on the origin of Goods other than those prohibited by a decision
of the UN Security Council taken under Chapter VII of the Charter of the UN.

Subcontracts

7.1.  The Bidder may subcontract portions of the Project to the extent allowed by the
Procuring Entity as stated herein, but in no case more than fifty percent (50%)
of the Project.

The Procuring Entity has prescribed that:

a. Subcontracting is not allowed.

Pre-Bid Conference

The Procuring Entity will hold a pre-bid conference for this Project on the specified
date and time through video conferencing Google Meet as indicated in paragraph 6 of
the IB.

Clarification and Amendment of Bidding Documents

Prospective bidders may request for clarification on and/or interpretation of any part of
the Bidding Documents. Such requests must be in writing and received by the
Procuring Entity, either at its given address or through electronic mail indicated in the
IB, at least ten (10) calendar days before the deadline set for the submission and receipt
of Bids.

Documents Comprising the Bid: Eligibility and Technical
Components

10.1. The first envelope shall contain the eligibility and technical documents of the
Bid as specified in Section IX. Checklist of Technical and Financial
Documents.

(Reference must be made to herewith attached Guidelines to

Bidders inAdopting Electronic Submission of Bids)

10.2. If the eligibility requirements or statements, the bids, and all other documents
for submission to the BAC are in foreign language other than English, it must
be accompanied by a translation in English, which shall be authenticated by the
appropriate Philippine foreign service establishment, post, or the equivalent
office having jurisdiction over the foreign bidder’s affairs in the Philippines.
For Contracting Parties to the Apostille Convention, only the translated
documents shall be authenticated through an apostille pursuant to GPPB
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11.

12.

13.

14.

Resolution No. 13-2019 dated 23 May 2019. The English translation shall
govern, for purposes of interpretation of the bid.

10.3. A vvalid special PCAB License in case of Joint Ventures, and registration for the
type and cost of the contract for this Project. Any additional type of Contractor
license or permit shall be indicated in the BDS.

10.4. A List of Contractor’s key personnel (e.g., Project Manager, Project Engineers,
Materials Engineers, and Foremen) assigned to the contract to be bid, with their
complete qualification and experience data shall be provided. These key
personnel must meet the required minimum years of experience set in the BDS.

10.5. A List of Contractor’s major equipment units, which are owned, leased, and/or
under purchase agreements, supported by proof of ownership, certification of
availability of equipment from the equipment lessor/vendor for the duration of
the project, as the case may be, must meet the minimum requirements for the
contract set in the BDS.

Documents Comprising the Bid: Financial Component

11.1. The second bid envelope shall contain the financial documents for the Bid as
specified in Section IX. Checklist of Technical and Financial Documents.

11.2.  Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not be
accepted.

11.3. For Foreign-funded procurement, a ceiling may be applied to bid prices
provided the conditions are met under Section 31.2 of the 2016 revised IRR of
RA No. 9184.

Alternative Bids

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings and
specifications. Unless there is a value engineering clause in the BDS, alternative Bids
shall not be accepted.

Bid Prices

All bid prices for the given scope of work in the Project as awarded shall be considered
as fixed prices, and therefore not subject to price escalation during contract
implementation, except under extraordinary circumstances as determined by the NEDA
and approved by the GPPB pursuant to the revised Guidelines for Contract Price
Escalation guidelines.

Bid and Payment Currencies

14.1. Bid prices may be quoted in the local currency or tradeable currency accepted
by the BSP at the discretion of the Bidder. However, for purposes of bid
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15.

16.

17.

18.

evaluation, Bids denominated in foreign currencies shall be converted to
Philippine currency based on the exchange rate as published in the BSP
reference rate bulletin on the day of the bid opening.

14.2. Payment of the contract price shall be made in:

a. Philippine Pesos.

Bid Security

15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security
in the amount indicated in the BDS, which shall be not less than the percentage
of the ABC in accordance with the schedule in the BDS.

15.2. The Bid and bid security shall be valid until One Hundred Twenty (120)
calendar days from the Date of Opening of Bids. Any bid not accompanied
by an acceptable bid security shall be rejected by the Procuring Entity as non-
responsive.

Sealing and Marking of Bids
Each Bidder shall submit one copy of the first and second components of its Bid.

The Procuring Entity may request additional hard copies and/or electronic copies of the
Bid. However, failure of the Bidders to comply with the said request shall not be a
ground for disqualification.

If the Procuring Entity allows the submission of bids through online submission to the
given website or any other electronic means, the Bidder shall submit an electronic copy
of its Bid, which must be digitally signed. An electronic copy that cannot be opened or
is corrupted shall be considered non-responsive and, thus, automatically disqualified.

(Reference must be made to herewith attached Guidelines to Bidders in Adopting

I bmission of Bids)

Deadline for Submission of Bids

The Bidders shall submit on the specified date and time and either at its physical address
or through online submission as indicated in paragraph 7 of the IB.

Submit via htpps://tinyurl.com/dswdfo3ebid or in case of difficulty accessing the
said link, bidders may access the alternate link: https://bit.ly/fo3bacebid
(Reference must be made to herewith attached Guidelines to Bidders in Adopting
Electronic Submission of Bids)

Opening and Preliminary Examination of Bids
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19.

20.

21.

18.1.

18.2.

The BAC shall open the Bids in public at the time, on the date, and at the place
specified in paragraph 9 of the IB. The Bidders’ representatives who are present
shall sign a register evidencing their attendance. In case videoconferencing,
webcasting or other similar technologies will be used, attendance of participants
shall likewise be recorded by the BAC Secretariat.

In case the Bids cannot be opened as scheduled due to justifiable reasons, the
rescheduling requirements under Section 29 of the 2016 revised IRR of RA No.
9184 shall prevail.

The preliminary examination of Bids shall be governed by Section 30 of the
2016 revised IRR of RA No. 9184.

Detailed Evaluation and Comparison of Bids

19.1.

19.2.

19.3.

The Procuring Entity’s BAC shall immediately conduct a detailed evaluation of
all Bids rated “passed” using non-discretionary pass/fail criteria. The BAC
shall consider the conditions in the evaluation of Bids under Section 32.2 of
2016 revised IRR of RA No. 9184.

If the Project allows partial bids, all Bids and combinations of Bids as indicated
in the BDS shall be received by the same deadline and opened and evaluated
simultaneously so as to determine the Bid or combination of Bids offering the
lowest calculated cost to the Procuring Entity. Bid Security as required by ITB
Clause 15 shall be submitted for each contract (lot) separately.

In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the 2016
revised IRR of RA No. 9184 must be sufficient for the total of the ABCs for all
the lots participated in by the prospective Bidder.

Post Qualification

Within a non-extendible period of five (5) calendar days from receipt by the Bidder of
the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall
submit its latest income and business tax returns filed and paid through the BIR
Electronic Filing and Payment System (eFPS), and other appropriate licenses and
permits required by law and stated in the BDS.

Signing of the Contract

The documents required in Section 37.2 of the 2016 revised IRR of RA No. 9184 shall
form part of the Contract. Additional Contract documents are indicated in the BDS.
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Section I11. Bid Data Sheet

Notes on the Bid Data Sheet (BDS)

The Bid Data Sheet (BDS) consists of provisions that supplement, amend, or specify in
detail, information, or requirements included in the ITB found in Section Il, which are
specific to each procurement.

This Section is intended to assist the Procuring Entity in providing the specific information
in relation to corresponding clauses in the ITB and has to be prepared for each specific
procurement.

The Procuring Entity should specify in the BDS information and requirements specific to
the circumstances of the Procuring Entity, the processing of the procurement, and the bid
evaluation criteria that will apply to the Bids. In preparing the BDS, the following aspects
should be checked:

a. Information that specifies and complements provisions of the ITB must be
incorporated.

b. Amendments and/or supplements, if any, to provisions of the ITB as necessitated by
the circumstances of the specific procurement, must also be incorporated.
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Bid Data Sheet

ITB Clause

3.0

Certificate of Site Inspection duly signed by Implementing Officer of DSWD
FO 111, or his duly authorized representative, is required to be submitted.

This shall include all of the following documents as attachment to the Certificate

of Site Inspection and shall form part of the bidder’s technical documents:

a) Copy of company ID of the person who conducted the site inspection;

b) Picture of the proposed site including the personnel who conducted the site
inspection together with the Officer in Charge or his duly authorized
representative of the Implementing Office.

BIDS NOT COMPLYING WITH THE ABOVE INSTRUCTION SHALL
BE DISQUALIFIED.

5.2

For this purpose, contracts similar to the Project refer to contracts which have
the same major categories of work, which shall be:

Any related civil and architectural works construction; civil engineering
projects; and infrastructure projects such construction; improvement;
rehabilitation; repair; interior/ exterior works completed within the ten (10)
years from the deadline of bid submission;

The prospective bidder must have completed an SLCC that is similar to the
contract to be bid, and whose value, adjusted to current prices using the PSA
consumer price indices, must be at least fifty percent (50%) of the ABC to be
bid.

7.1

Subcontracting is not allowed.

10.3

In accordance with PCAB BOARD RESOLUTION No. 201 Series of 2017,
the minimum required licensed category for this Project is license category:

Size Range License Category Classification

General

Small B C&D Building

10.4

The key personnel must meet the required minimum years of experience set
below:

Key Personnel General Experience Relevant Experience
ONE Q) Project | Must be either a| At lease THREE (3)
Engineer / Architect Licensed Civil Engineer | years of experience

or a Licensed Architect
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ONE (1) Foreman* At least FIVE (5) years
of Finishing works in
Construction Industry

*There must be a dedicated foreman per project. The Contractor must provide
such sufficient number of workforce necessary to complete the project within
schedule / target timeline.

The Key Personnel shall submit its respective resumes and photocopy of valid
Professional Regulations Commission (PRC) license as may be applicable.

10.5

The minimum major equipment requirements are the following:

Equipment Number of Unit
One Bagger Concrete Mixer One (1)
Service Truck (At least ELF Type) One (1)

12

No further instruction

15.1

The bid security shall be in the form of a Bid Securing Declaration or any of the
following forms and amounts:

a.  The amount of not less than 2%, if bid security is in cash,
cashier’s/manager’s check, bank draft/guarantee or irrevocable letter
ofcredit;

b.  The amount of not less than 5% if bid security is in Surety Bond.

20

The Lowest Calculated Bid (LCB) or Single Calculated Bid (SCB) as the case may
be, shall submit the following additional documents during the Post Qualification
Stage:

1. Latest income tax returns (ITR) are those covering the immediately preceding
year while latest business tax returns (BTR) are those filed within the last six
(6) months preceding the date of bid submission, provided that such income and
business tax returns is the most recent document that can be produced by the
bidder without fault or delay on its part in filing the same with the BIR.

Note: Only the latest income and business tax returns filed and paid through the
EFPS and printed thru the Tax Return Inquiry facility of the BIR shall be
accepted.

2. Updated PhilGEPS Certificate of Platinum Membership, in case the said
document was not submitted during the opening of bids; and

3. Business licenses and permits required by law (Registration Certificate,
Mayor’s Permit, Tax Clearance & PCAB License);

Audited Financial Statements;

Key personnel licenses and

Certificate of Site Inspection issued by the Admin Division Implementing
Team.

o gk

20.3

Reference must be made to herewith attached Guidelines to Bidders in
Adopting Electronic Submission of Bids

29




For Submission of Bids

Step 1: Scan the original copy of the Legal and Technical
Requirements and save as PDF, after scanning the original copy of the
Legal and Technical Requirements, place the scanned files in one folder
with file name “Legal and Technical Documents” and compress the
folder using WinRAR Extractor Application with file name “Folder 1 -
Legal and Technical Documents”, place/set a password on the file;
Step 2: Scan the original copy of the Einancial Requirements and
save as PDF, after scanning the original copy of the Financial
Requirements, place the scanned files in one folder with file name
“Financial Requirements” and compress the folder using WinRAR
Extractor Application with file name “Folder 2 - Financial
Documents”, place/set a password on the file;

In case of modification of bids by the bidder, the bidder shall use the file
name for the main folder “DSWD-FOIII Bidding No._- (Name of
Bidder)- Modification”

The original bid submitted shall not be retrieved but a modified bid
shall be submitted to the BAC Secretariat official email provided
that it is equally secured by password, properly identified, and
submitted on or before the set deadline. The bidder shall use the
following file names for the PDF files:

For Legal and Technical Requirements: “Folder 1 - Legaland Technical
Documents — Modification”

For Financial Requirements: “Folder 2 - Financial Documents -
Modification”

Important: Passwords shall bear a uniqgue combination for each
file. Same passwords for all files are strictly not allowed. Please
see attached ANNEX B for your guidance.

Step 4: Submit your bids tohttps://tinyurl.com/dswdfo3ebid

on or before the set deadline with Subject: “DSWD-FOI 11 Bidding
No. - (Name of Bidder)”.

Step 5: After submission of your bids, wait for an acknowledgement
of BAC via email for the confirmation of your submitted bids
indicating the Date and Time of your submission, and also the
linkfor the Opening of Bids will be sent to your registered email.
Please print the confirmation sent by the BACas proof of your
submission.

Important: All bids submitted after the deadline will NOT be
considered in the bid opening.

NOTE: ALL PASSWORDS must be disclosed by the bidder’s
representative ONLY DURING THESCHEDUILED DATE and
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https://tinyurl.com/dswdfo3ebid

TIME for the OPENING OF BIDS stated herein when
prompted by the BAC Secretariat.

For Opening of Bids

Step 1: Open the email and access the link provided by the
Secretariat to enter in the video conference. Wait for the
confirmation from the BAC Secretariat to enter the meeting room.

Step 2: When prompted, disclose in the chatbox the password to
the password-protected RAR folder. The BAC Secretariat will
prompt you to disclose the password for the document containing
the Legal and Technical Requirements. If you are present, the
BAC Secretariat will ask in the chatbox of the Google Meet video
conferencing room for the corresponding password during the bid opening
itself.

Step 3: Should the Legal and Technical requirements be
declared as "PASSED”, you will be prompted to disclose the
password for the PDF document containing the Financial
Requirements. You must respondpromptly.

Important: If you are not present in the online meeting in Google
Meet, the Secretariat will send you an inquiry for such password via
text message to your registered mobile number. You are given a
minimum of five (5) minutesto respond. Should you not respond with
the password when prompted, the BAC shall move on to the next bid,
if any. If there are no other bids to be considered, the Secretariat shall
ask again via text message for the password, and you are given
another five (5) minutes to respond. Should you fail to respond within
the allotted time, your submitted bid will no longer be considered.

21

Additional contract documents relevant to the Project that may be required by
existing laws and/or the Procuring Entity, such as construction schedule and S-
curve, manpower schedule, construction methods, equipment utilization
schedule, construction safety and health program approved by the DOLE, and
other acceptable tools of project scheduling.
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Section 1V. General Conditions of Contract

Notes on the General Conditions of Contract

The General Conditions of Contract (GCC) in this Section, read in conjunction with the
Special Conditions of Contract in Section V and other documents listed therein, should be a
complete document expressing all the rights and obligations of the parties.

Matters governing performance of the Contractor, payments under the contract, or matters
affecting the risks, rights, and obligations of the parties under the contract are included in
the GCC and Special Conditions of Contract.

Any complementary information, which may be needed, shall be introduced only through
the Special Conditions of Contract.
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Scope of Contract

This Contract shall include all such items, although not specifically mentioned, that can
be reasonably inferred as being required for its completion as if such items were
expressly mentioned herein. All the provisions of RA No. 9184 and its 2016 revised
IRR, including the Generic Procurement Manual, and associated issuances, constitute
the primary source for the terms and conditions of the Contract, and thus, applicable in
contract implementation. Herein clauses shall serve as the secondary source for the
terms and conditions of the Contract.

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of RA No.
9184 allowing the GPPB to amend the IRR, which shall be applied to all procurement
activities, the advertisement, posting, or invitation of which were issued after the
effectivity of the said amendment.

Sectional Completion of Works

If sectional completion is specified in the Special Conditions of Contract (SCC),
references in the Conditions of Contract to the Works, the Completion Date, and the
Intended Completion Date shall apply to any Section of the Works (other than
references to the Completion Date and Intended Completion Date for the whole of the
Works).

Possession of Site

3.1  The Procuring Entity shall give possession of all or parts of the Site to the
Contractor based on the schedule of delivery indicated in the SCC, which
corresponds to the execution of the Works. If the Contractor suffers delay or
incurs cost from failure on the part of the Procuring Entity to give possession in
accordance with the terms of this clause, the Procuring Entity’s Representative
shall give the Contractor a Contract Time Extension and certify such sum as fair
to cover the cost incurred, which sum shall be paid by Procuring Entity.

3.2 If possession of a portion is not given by the above date, the Procuring Entity
will be deemed to have delayed the start of the relevant activities. The resulting
adjustments in contract time to address such delay may be addressed through
contract extension provided under Annex “E” of the 2016 revised IRR of RA
No. 9184.

The Contractor’s Obligations

The Contractor shall employ the key personnel named in the Schedule of Key Personnel
indicating their designation, in accordance with ITB Clause 10.3 and specified in the
BDS, to carry out the supervision of the Works.

The Procuring Entity will approve any proposed replacement of key personnel only if

their relevant qualifications and abilities are equal to or better than those of the
personnel listed in the Schedule.
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Performance Security

5.1.  Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity but in no case later than the signing of the contract by both
parties, the successful Bidder shall furnish the performance security in any of
the forms prescribed in Section 39 of the 2016 revised IRR.

5.2. The Contractor, by entering into the Contract with the Procuring Entity,
acknowledges the right of the Procuring Entity to institute action pursuant to
RA No. 3688 against any subcontractor be they an individual, firm, partnership,
corporation, or association supplying the Contractor with labor, materials and/or
equipment for the performance of this Contract.

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the Contractor.

Warranty

7.1.  In case the Contractor fails to undertake the repair works under Section 62.2.2
of the 2016 revised IRR, the Procuring Entity shall forfeit its performance
security, subject its property(ies) to attachment or garnishment proceedings, and
perpetually disqualify it from participating in any public bidding. All payables
of the GOP in his favor shall be offset to recover the costs.

7.2.  The warranty against Structural Defects/Failures, except that occasioned-on
force majeure, shall cover the period from the date of issuance of the Certificate
of Final Acceptance by the Procuring Entity. Specific duration of the warranty
is found in the SCC.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability
under this Contract shall be as provided by the laws of the Republic of the Philippines.

If the Contractor is a joint venture, all partners to the joint venture shall be jointly and
severally liable to the Procuring Entity.

Termination for Other Causes

Contract termination shall be initiated in case it is determined prima facie by the
Procuring Entity that the Contractor has engaged, before, or during the implementation
of the contract, in unlawful deeds and behaviors relative to contract acquisition and
implementation, such as, but not limited to corrupt, fraudulent, collusive, coercive, and
obstructive practices as stated in ITB Clause 4.
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10.

11.

12.

13.

14.

15.

Dayworks

Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised IRR of
RA No. 9184, and if applicable as indicated in the SCC, the Dayworks rates in the
Contractor’s Bid shall be used for small additional amounts of work only when the
Procuring Entity’s Representative has given written instructions in advance for
additional work to be paid for in that way.

Program of Work

11.1. The Contractor shall submit to the Procuring Entity’s Representative for
approval the said Program of Work showing the general methods, arrangements,
order, and timing for all the activities in the Works. The submissions of the
Program of Work are indicated in the SCC.

11.2. The Contractor shall submit to the Procuring Entity’s Representative for
approval an updated Program of Work at intervals no longer than the period
stated in the SCC. If the Contractor does not submit an updated Program of
Work within this period, the Procuring Entity’s Representative may withhold
the amount stated in the SCC from the next payment certificate and continue to
withhold this amount until the next payment after the date on which the overdue
Program of Work has been submitted.

Instructions, Inspections and Audits

The Contractor shall permit the GOP or the Procuring Entity to inspect the Contractor’s
accounts and records relating to the performance of the Contractor and to have them
audited by auditors of the GOP or the Procuring Entity, as may be required.

Advance Payment

The Procuring Entity shall, upon a written request of the Contractor which shall be
submitted as a Contract document, make an advance payment to the Contractor in an
amount not exceeding fifteen percent (15%) of the total contract price, to be made in
lump sum, or at the most two installments according to a schedule specified in the SCC,
subject to the requirements in Annex “E” of the 2016 revised IRR of RA No. 9184.

Progress Payments

The Contractor may submit a request for payment for Work accomplished. Such
requests for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC, materials
and equipment delivered on the site but not completely put in place shall not be included
for payment.

Operating and Maintenance Manuals

15.1. If required, the Contractor will provide “as built” Drawings and/or operating
and maintenance manuals as specified in the SCC.
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15.2. If the Contractor does not provide the Drawings and/or manuals by the dates
stated above, or they do not receive the Procuring Entity’s Representative’s
approval, the Procuring Entity’s Representative may withhold the amount stated

in the SCC from payments due to the Contractor.

36



Section V. Special Conditions of Contract

Notes on the Special Conditions of Contract

Similar to the BDS, the clauses in this Section are intended to assist the Procuring Entity in
providing contract-specific information in relation to corresponding clauses in the GCC
found in Section 1V.

The Special Conditions of Contract (SCC) complement the GCC, specifying contractual
requirements linked to the special circumstances of the Procuring Entity, the Procuring
Entity’s country, the sector, and the Works procured. In preparing this Section, the following
aspects should be checked:

a. Information that complements provisions of the GCC must be incorporated.

b. Amendments and/or supplements to provisions of the GCC as necessitated by the
circumstances of the specific purchase, must also be incorporated.

However, no special condition which defeats or negates the general intent and purpose of
the provisions of the GCC should be incorporated herein.
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Special Conditions of Contract

GCC Clause

2

Completion Date from such date identified in the Pre-Construction
Conference is as followsfor each lot.

Lot Particular Contract Durations
Nos.
One Hundred Twenty (120)
Calendar Days from such
date determined at the Pre-
Supply and Delivery of Construction Conference
Labor and Materials for broken down as follows:
the Construction of
A Powerhouse with Within ninety (90) calendar
Generator Set and days for construction of
Electrical Rewiring for Powerhouse and related
Regional Home for Girls works; and
(RHFG). Within one hundred twenty
(120) calendar days for the
supply and delivery of
Generator Set.
One Hundred Twenty (120)
Calendar Days from such
date determined at the Pre-
Supply and Delivery of Construction Conference
Labor and Materials for broken down as follows:
the Construction of
B Powerhouse with Within ninety (90) calendar
Generator Set and days for construction of
Electrical Rewiring for Powerhouse and related
Haven for Girls works; and
(HAVEN) Within one hundred twenty
(120) calendar days for the
supply and delivery of
Generator Set.
One Hundred Twenty (120)
Calendar Days from such
. date determined at the Pre-
Supply and Delivery of i
. Construction Conference
Labor and Materials for b .
) roken down as follows:
the Construction of
C Powerhouse with

Generator Set for
Regional Rehabilitation

Center for Youth (RRCY)

Within ninety (90) calendar
days for construction of
Powerhouse and related
works; and

Within one hundred twenty
(120) calendar days for the
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supply and
Generator Set.

delivery  of

NOTE: Whenever applicable, no repair, improvement or any form of
construction shall commence unless all necessary permits and licenses are

duly obtained and secured.

4.1 The Procuring Entity shall give possession of the site to the Contractor
within seven (7) calendar days from receipt of NTP.,
6 The site investigation report needed shall be the Site Ocular Inspection
Report.
7.2 The warranty against structural defects/failures is Fifteen (15) years.
Reference: Section 62.2.3.2 of 2016 IRR of RA 9184
10 Dayworks are applicable at the rate shown in the Contractor’s original
Bid.
111 The Contractor shall submit the Program of Work to the Procuring
Entity’s Representative within Five (5) working days of delivery of the
Notice of Award.
13

No advance payment shall apply.

The Schedule of Payment is as follows:

Payment Tranches

Outputs/ Deliverables

1st Tranche: 15% payment of the
total contract cost less 10%
Retention

Must be Fifteen Percent (15 %) of
project completion/  physical
accomplishment with the
submission of Billing Statement,
Progress/Accomplishment
Report, Statement of Work
Accomplished, Progress Photos,
and Narrative Report.

2nd Tranche: 35 % payment of the
total contract cost less 10%
Retention

Must be Fifty Percent (50 %) of
project completion/  physical
accomplishment with the
submission of Billing Statement,
Progress/Accomplishment
Report, Statement of Work
Accomplished, Progress Photos,
and Narrative Report.

3rd Tranche: 50 % payment of the
contract cost less 10% Retention

Must be Hundred Percent (100%)
physical completed Upon with
submission of Billing Statement,
Contractor’s accomplishment
reports, Statement of Work
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Accomplished, Progress Photos,
Narrative report, Contractor’s
certificate of completion,
contractors warranty  security,
contractors request for acceptance
and turn-over certificate; and
Notarized certificate of warranty.

Must be one (1) month and
without damage/defect of
4th Final Tranche: 10 % payment | installed  items and  Upon
of the total contract price (10% | Submission  of  Contractors
Retention Money) warranty security issued by the
private  insurance  company,
Notarized Certificate of Warranty.

LIQUIDATED DAMAGES

In accordance with Section 68 of the 2016 Revised IRR of Republic Act
No. 9184, liquidated damages which shall be payable by the contractor in
case of breach thereof shall be as follows:

For the procurement of Goods, Infrastructure Projects and Consulting
Services, the amount of the liquidated damages shall be at least equal to
one-tenth of one percent (0.001) of the cost of the unperformed portion
for every day of delay.

Once the cumulative amount of liquidated damages reaches ten percent
(10%) of the amount of the contract, the Procuring Entity may rescind or
terminate the contract, without prejudice to other courses of action and
remedies available under the circumstances.

26.1

Non-compliance by the bidder and its implementation partner/s with the
provisions of Republic Act No. 10173, known as the “Data Privacy Act
of 2012” and its Implementing Rules and Regulations is also considered
as “Unlawful Act”.

RESPONSIBILITY OF DSWD FO IIl DURING CONTRACT

IMPLEMENTATION

DSWD authorized representative shall approve the Contractor’s

submissions (brochure of the equipment tobe supplied including all its

accessories, shop drawingsfor its installation and a list of materials with

description and specifications) to be used in the project within seven

(7) calendar days after issuance of Notice to Proceed. All equipment,

materials and other components installed without prior approval of
DSWD shall be at the risk of rejection.

In the implementation of work, DSWD or its representative shall not be
responsible for any accident such as death, injuries and diseases received
by the contractor or any of its employee or laborers. Likewise, the DSWD
shall not be responsible for any loss or damage of materials, tools,
equipment delivered on the job site. Damages on the DSWD properties
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and equipment causedby the Supplier shall be replaced/repaired at its
own expense to the satisfaction of the GSIS. In the event of failure of
repair and or replacement of the same, DSWD shall deduct the cost of
such repairs from the payment due to the Supplier.

OTHER REQUIREMENTS

The bidder must be of good standing and has at least satisfactory
performance with respect to its ongoing and latest completed project
with DSWD (Central Office and Field Offices.)

(Note: This is applicable only to the prospective bidder with previous
project/s or contract/s with DSWD which was/were: (i) awarded through
Public Bidding, Limited Source Bidding or Negotiated Procurement-
Two Failed Biddings; and (ii)entered into within the past three (3) years
prior to the date ofbid submission. For evaluation/verification purposes,
the eligible bidder may be asked to provide additional information
regarding its statement prior or during the post- qualification
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Section VI. Specifications

Notes on Specifications

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically
and competitively to the requirements of the Procuring Entity without qualifying or
conditioning their Bids. In the context of international competitive bidding, the
specifications must be drafted to permit the widest possible competition and, at the same
time, present a clear statement of the required standards of workmanship, materials, and
performance of the goods and services to be procured. Only if this is done will the objectives
of economy, efficiency, and fairness in procurement be realized, responsiveness of Bids be
ensured, and the subsequent task of bid evaluation facilitated. The specifications should
require that all goods and materials to be incorporated in the Works be new, unused, of the
most recent or current models, and incorporate all recent improvements in design and
materials unless provided otherwise in the Contract.

Samples of specifications from previous similar projects are useful in this respect. The use
of metric units is mandatory. Most specifications are normally written specially by the
Procuring Entity or its representative to suit the Works at hand. There is no standard set of
Specifications for universal application in all sectors in all regions, but there are established
principles and practices, which are reflected in these PBDs.

There are considerable advantages in standardizing General Specifications for repetitive
Works in recognized public sectors, such as highways, ports, railways, urban housing,
irrigation, and water supply, in the same country or region where similar conditions prevail.
The General Specifications should cover all classes of workmanship, materials, and
equipment commonly involved in construction, although not necessarily to be used in a
particular Works Contract. Deletions or addenda should then adapt the General
Specifications to the particular Works.

Care must be taken in drafting specifications to ensure that they are not restrictive. In the
specification of standards for goods, materials, and workmanship, recognized international
standards should be used as much as possible. Where other particular standards are used,
whether national standards or other standards, the specifications should state that goods,
materials, and workmanship that meet other authoritative standards, and which ensure
substantially equal or higher quality than the standards mentioned, will also be acceptable.
The following clause may be inserted in the SCC.

Sample Clause: Equivalency of Standards and Codes

Wherever reference is made in the Contract to specific standards and codes to be met by the
goods and materials to be furnished, and work performed or tested, the provisions of the
latest current edition or revision of the relevant standards and codes in effect shall apply,
unless otherwise expressly stated in the Contract. Where such standards and codes are
national, or relate to a particular country or region, other authoritative standards that ensure
a substantially equal or higher quality than the standards and codes specified will be accepted
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subject to the Procuring Entity’s Representative’s prior review and written consent.
Differences between the standards specified and the proposed alternative standards shall be
fully described in writing by the Contractor and submitted to the Procuring Entity’s
Representative at least twenty-eight (28) days prior to the date when the Contractor desires
the Procuring Entity’s Representative’s consent. In the event the Procuring Entity’s
Representative determines that such proposed deviations do not ensure substantially equal
or higher quality, the Contractor shall comply with the standards specified in the documents.

These notes are intended only as information for the Procuring Entity or the person drafting
the Bidding Documents. They should not be included in the final Bidding Documents.
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LOTA
Supply and Delivery of Labor and Materials for the Construction of
Powerhouse with Generator Set and Electrical Rewiring for Haven
for Girls (HAVEN)

TERMS OF REFERENCE

REGIONAL HOME FOR GIRLS’ CONSTRUCTION OF
POWERHOUSE WITH GENSET

A. Background/Rationale

DSWD aims to provide the best service interventions to its clientele, and Regional
Home for Girls (RHFG) as one of the seven (7) Residential Care Facilities for Children in
Central Luzon likewise has the same goals as it serves and provides a safe and conducive
environment for healing and restoration for children needing protective custody and care ages
7 to below 18 years old who are victims of sexual (rape and incest) and physical abuse, on-line
sexual abuse, the children at risk, abandoned, and neglected with the goal of reintegrating them
into their respective families and communities and leading theses young adults to have a normal
life.

Working towards this goal, RHFG managed to be certified as level 3 accredited in 2019.
This means that the residential care facility was assessed to have been providing quality and
exceptional services to children under its care and protective custody which must continue and
improve as long as there are children being referred to for protective custody and care. This
means that RHFG needs to work continuously and guard this level of accreditation. Hence,
necessary improvements and constructions of additional facility are needed to ensure excellent
services are provided to children in care.

Regional Home for Girls is situated in one of the five cities in the province of Nueva
Ecija, where power failures are always experienced almost twice to three times a week. This
frequent power interruption not only affects the daily operation at the facility but likewise
affects the lifespan of its appliances and other equipment. Hence, more money is spent on
repairs and maintenance as well as the procurement of its broken appliances and equipment.

Its workers are also affected especially during hot summer time as everyone sweats and
gets sick. Portable generators were already purchased but due to its frequent usage, it easily got
destroyed. t is for this reason then that a more powerful or heavy-duty genset is needed to meet
the needs of RHFG for more stable daily electrical supplies, not only for its 24/7 operational
needs but also to ensure that food stored in the freezer and refrigerator will not spoil. This
Genset will be placed in a powerhouse to ensure its lasting use.

B. Objectives

1. Address the need for the children to enjoy the opportunity to discover and develop their
potential as income earner;
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2. Ensure that children are provided with holistic approach to recovery and healing;

3. Provide a home-life experience to each resident that will facilitate their speedy
rehabilitation and treatment;

4. For the RHFG, to sustain an excellence quality in accordance with the NIC guidelines.
C. Scope of Works
The Protective Services Division — Center Based Services Section is responsible for
ensuring the compliance of 7s Good Housekeeping to achieve the organization's vision and
goal. Thus, to ensure the section’s contribution to the achievement of the said vision, the
proposal for the Construction of the Power House with Genset. The following Scope of Work
is as follows:
. GENERAL REQUIREMENTS
1. Mobilization/Demobilization
2. Occupational Safety and Health Program
1. CONSTRUCTION WORKS

1. Civil and Earthworks

a) Soil Poisoning

b) Structure Excavation, Common Soil

C) Embankment, from Structure Excavation
d) Gravel Fill

2. Reinforced Concrete

Footing Tie Beams, Beams, Girder, Columns
Slab on Fill

Reinforcing Steel (Deformed), Grade 40
Formworks and Falseworks

o0 o

3. Masonry Works

a) 150mm CHB Non-Load Bearing Wall (Including Reinforcing Steel)
b) Cement Plaster Finish

4. Electrical Works

a) Conduits, Boxes and Fittings

b) Wires & Wiring Devices

C) Generator Set, ATS, 200Kva, 3 Phase, 230V, 60Hertz, powered by
Cummins Engine (including accessories)
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d) Lighting Fixtures
Plumbing Works

a) Storm Drainage
b) Catch basin

. Ceiling and Carpentry Works
a) Ceiling, Metal Frame, Ficemboard
. Painting Works

a) Painting Works (Masonry /Concrete)
b) Painting Works (Metal Painting)

. Doors and Windows

a) Steel Louver Door
b) Steel / Aluminum Roll-Up Door

9. Floor Finish

a) Plain Cement Floor Finish

10. Structural Steel Works

a) Structural Steel Roof Truss
b) Structural Steel Purlins
C) Anchor Bolts

d) Metal Structure Accessories (Steel Plates)

11. Roofing Works

a) Fabricated Metal Roofing Accessory (End Flashing & End Wall

Flashing)

b) Fabricated Metal Roofing Accessory (Gutter)
C) Pre-painted Metal Sheets (Rib type Long Span 0.427 thk above)

d) Pre-painted Spandrel w/ vents
e) Reflective Insulation

D. Schedule of Works

The Project Duration is One Hundred Twenty (120) Calendar days and will commence a

day after the pre-construction meeting.

E. Qualification, Duties and Responsibilities of the Service Provider

See Contractor’s Terms of References
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CONTRACTOR'S TERMS OF REFERENCE

Nar_ne (_)f Location:
Project:
REGIONAL HOME FOR GIRLS, BRGY.
CONSTUCTION OF POWERHOUSE WITH GENSET SINGALAT, PALAYAN CITY, NUEVA
ECIJA
Total Project . . CALENDAR
Cost: PHP 2, 297,700.00 Project Duration: | 120 DAYS
Source of Mode of COMPETITIVE
Fund: CAPITAL OUTLAY-RM BUILDING Procurement: BIDDING
. Source of
Date of POW: Wednesday, March 1, 2023 Manpower: OUTSOURCE

GENERAL CONDITION AND REQUIREMENTS

A.)  Contractor's Qualification(s)

1)

2)

3)

Service Provider/ Contractor shall have competence and meaningful experience of minimum of
Ten (10) years of Construction works.

Service Provider/ Contractor shall have a Single Largest Contract with similar project contract
and scope such as construction, improvement/ rehabilitation/ repair of building interior/ exterior
works completed within the ten (10) years from the deadline of bid submission, whose the value
of contract amount must at least fifty percent (50%) of the ABC with supported by the
Contractors Performance Evaluation System rating or a certificate of satisfactory rating or
certificate of satisfactory completion of the project issued by the owner of the previous
completed project.

Service Provider/ Contractor required license Category for the Philippines Contractor's
Accreditation Board Circular No. No. 201, series of 2017.

Size Range License Classification
Category
At least Small B C&D General Engineering/ General
Building

B.) Contractor's Working Hours

1)

2)

3)

All normal works for regular days of this contract shall be performed during office hours ( 3:00
am to 5:00 pm), including Weekends, Holiday and Special Holiday with proper
coordination/approval to RPMT Implementing Team.

The Contractor/Service Provider shall be required to furnish safe, proper and sufficient li jhting
arrangement during overnight works.

Weekends/holidays shall deploy a maximum number of manpower based on the submitt 2d
Contractors Schedule, just to catch-up the possible delays due to possible stoppage inst ucted
by RPMT Implementing Team.

C.) Contractor's Responsibilities and Conditions

1)

2)

3)

Contractor/Service Provider shall request a Pre-Construction Meeting with RPMT Engin er and
Center head before the start of work.

Contractor shall control the generation of dust and flying particles from the operation and shall
provide a temporary closure to prevent creation of nuisance to the adjacent offices/rooms ;

Contractor/ Service Provider shall submit own construction schedule, manpower deploym ent

schedule, equipment’s/ tools schedule, list of manpower to be deployed and Project Site
organizational structure within five (5) days upon received of Notice of Award;
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4.

5)

6.)

7)

8)

9)

10)

11)

12)

13)

14))

15.)

17)

Contractor/Service provider shall assign project engineer/project architect from the start until
completion stage;

Contractor/Service provider shall coordinate to the RPMT Implementing Team all the execution
works;

Contractor/Service provider shall provide warning signages, project signboard, contractors
project log book;

Contractor/Service provider's workers shall sign on the logbook before entering the premises as
reference of the DSWD-Regional Center security guards.

Contractor/Service provider shall provide/submit Statement of Works Accomplishment, Progress
Photos and Narrative report as requirement of the billing request;

Contractor/Service provider shall submit weekly progress reports with attached progress photos
to RPMT Implementing team;

Contractor/Service provider shall provide delivery receipt or list of all materials brought inside
the compound including the list of equipment and tools;

Contractor/Service provider shall provide complete uniform with ID and basic PPE for all the
construction worker and personnel; and

The Contractor/Service Provider shall ensure the sufficient number of manpower to complete
the project within the agreed timeline/duration. The key personnel requirements shall be as
follows;

Key Personnel Requirements Experience

One (1) Project One (1) Licensed Civil Engineer Minimum of Three (3) years of

Engineer/Architect or One (1) Licensed Architect Relevant Experience

One (1) General Foreman Dedicated Foreman per Project | Minimum of Five (5) years of
Finishing works in Construction
Industry

For each project they bid on, the successful contractor/service provider is responsible for
obtaining all necessary licenses and permits.

The Contractor/Service Provider shall strictly comply/observe the Construction Safety
Guidelines for the Implementation of All Infrastructure Projects during the Covid-19 Public
Health Crisis as per DPWH Department Order No. 35 Series of 2020. (see Annex D)

Except for the service truck, which may be used in a different center, the contractor's specified
equipment may not be used again if they have won another project with a different center and
may only be utilized if they have won at least two projects within the same center. In the event
that the equipment is rented, the contractor or service provider shall submit a copy of the lease
agreement.

The backhoe ratio will rely on the evaluation of our designated RPMT engineers, but if they do
not make an assessment, the required ratio is 1:1. The specified equipment of the contractor
may only be used if they have won at least two projects with the same center, and may not be
used again if they have won another project with a different center. The contractor or service
provider must produce a copy of the lease agreement if the equipment is rented.

D.)

Recommended Terms of Payment

1)

The Payment for this project shall be made upon completion of the
following activity/scope of works:

Payment Tranches | Outputs/ Deliverables
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1st Tranche: 15% payment of the total
contract cost less 10% Retention

Must be Fifteen Percent (15 %) of project
completion/ physical accomplishment with
the submission of Billing Statement,
Progress/Accomplishment Report,
Statement of Work Accomplished, Progress
Photos, and Narrative Report.

2nd Tranche: 35 % payment of the total
contract cost less 10% Retention

Must be Fifty Percent (50 %) of project
completion/ physical accomplishment with
the submission of Billing Statement,
Progress/Accomplishment Report,
Statement of Work Accomplished, Progress
Photos, and Narrative Report.

3rd Tranche: 50 % payment of the
contract cost less 10% Retention

Must be Hundred Percent (100%) physical
completed Upon with submission of Billing
Statement, Contractor’s accomplishment
reports, Statement of Work Accomplished,
Progress Photos, Narrative report,
Contractor’s certificate of completion,
contractors warranty security, contractors
request for acceptance and turn-over
certificate; and Notarized certificate of
warranty.

4th Final Tranche: 10 % payment of the
total contract price (10% Retention
Money)

Must be one (1) month and without
damage/defect of installed items and Upon
Submission of Contractors warranty security
issued by the private insurance company,
Notarized Certificate of Warranty.

E.) Contractor's Minimum Major Equipment and Tools Requirements
1)  List of Minimum major equipment/ tools
requirement are the following
1 unit one-bagger concrete 1-unit Service Truck (at
mixer least ELF)
F.)  Other General Requirements

N

All dimensions/level etc. indicated in the drawing plans are to be verified on the site;
All materials are subjected for the approval by the End- user/RPMT Project Engineer;

Any discrepancies, either between written dimensions and site dimensions shall be
brought to the RPMT office before executing the works;

All equipment, tools, scaffolding and other personnel needed shall be provided

by the service provider/contractor;

Removal, dismantling and demolition work shall be coordinated and requested

to the RPMT Implementing Team;

All waste materials shall be turned over to the RPMT Implementing

Team with proper documentation;

No additional/extra cost to be claimed/charged by the Contractor for the Construction Works

alone other than those expressly approved by the Procuring Entity
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All works shall comply with the National Building Code of the Philippines, Fire Code of the
Philippines, Philippine Electrical Code and Department rules and Regulations and other relevant
laws, rules and regulations.

To ensure the timely implementation of infrastructure projects and effective management
of the performance of contractors, the following calibrated actions in response to delays
in the implementation of infrastructure projects are hereby adopted:

Negative slippage of five percent (5%) - The contractor shall be given a warning and be
required to:

Submit a detailed "catch-up" program every two weeks in order to eliminate the slippage and to
restore the project to its original schedule;

Accelerate work and identify specific physical targets to be accomplished over a definite period
of time; and

Provide additional input resources such as the following; money, manpower, materials,
equipment, and management, which shall be mobilized for this action.

Negative slippage of ten percent (10%) -

The contractor shall be issued a final warning and be required to come-up with revised detailed
"catch-up" program with weekly physical targets together with the required additional input
resources.

The implementing unit shall intensify on-site supervision and evaluation of the project
performance to at least once a week and prepare contingency plans for a possible termination
of the contract or take-over of the work by administration or contract.

Negative slippage of fifteen percent (15%) -

The contractor shall be issued a final warning and be required to come-up with a revised
detailed "catch-up" program with weekly physical targets together with the required additional
important resources.

The implementing unit shall intensify on-site supervision and evaluation of the project
performance to at least once a week and prepare contingency plans for a possible termination
of the contract or take-over of the work by administration or contract.
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LOTB
Supply and Delivery of Labor and Materials for the Construction of
Powerhouse with Generator Set and Electrical Rewiring for
Regional Home for Girls (RHFG)

TERMS OF REFERENCE
REGIONAL HOME FOR GIRLS’ CONSTRUCTION OF POWERHOUSE WITH GENSET
E. Background/Rationale

DSWD aims to provide the best service interventions to its clientele, and Regional
Home for Girls (RHFG) as one of the seven (7) Residential Care Facilities for Children in
Central Luzon likewise has the same goals as it serves and provides a safe and conducive
environment for healing and restoration for children needing protective custody and care ages
7 to below 18 years old who are victims of sexual (rape and incest) and physical abuse, on-
line sexual abuse, the children at risk, abandoned, and neglected with the goal of reintegrating
them into their respective families and communities and leading theses young adults to have
a normal life.

Working towards this goal, RHFG managed to be certified as level 3 accredited in
2019. This means that the residential care facility was assessed to have been providing quality
and exceptional services to children under its care and protective custody which must continue
and improve as long as there are children being referred to for protective custody and care.
This means that RHFG needs to work continuously and guard this level of accreditation.
Hence, necessary improvements and constructions of additional facility are needed to ensure
excellent services are provided to children in care.

Regional Home for Girls is situated in one of the five cities in the province of Nueva
Ecija, where power failures are always experienced almost twice to three times a week. This
frequent power interruption not only affects the daily operation at the facility but likewise affects
the lifespan of its appliances and other equipment. Hence, more money is spent on repairs
and maintenance as well as the procurement of its broken appliances and equipment.

Its workers are also affected especially during hot summer time as everyone sweats and
gets sick. Portable generators were already purchased but due to its frequent usage, it easily
got destroyed. t is for this reason then that a more powerful or heavy-duty genset is needed
to meet the needs of RHFG for more stable daily electrical supplies, not only for its 24/7
operational needs but also to ensure that food stored in the freezer and refrigerator will not
spoil. This Genset will be placed in a powerhouse to ensure its lasting use.

F. Objectives

1. Address the need for the children to enjoy the opportunity to discover and
develop their potential as income earner,

2. Ensure that children are provided with holistic approach to recovery and healing;
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G. Scope of Works

Provide a home-life experience to each resident that will facilitate their speedy
rehabilitation and treatment;

For the RHFG, to sustain an excellence quality in accordance with the NIC

guidelines.

The Protective Services Division — Center Based Services Section is responsible for

ensuring the compliance of 7s Good Housekeeping to achieve the organization's vision and
goal. Thus, to ensure the section’s contribution to the achievement of the said vision, the
proposal for the Construction of the Power House with Genset. The following Scope of Work
is as follows:

GENERAL REQUIREMENTS

1. Mobilization/Demobilization

2. Occupational Safety and Health Program

CONSTRUCTION WORKS

1. Civil and Earthworks

coow

Soil Poisoning

Structure Excavation, Common Soll
Embankment, from Structure Excavation
Gravel Fill

2. Reinforced Concrete

aoow

Footing Tie Beams, Beams, Girder, Columns
Slab on Fill

Reinforcing Steel (Deformed), Grade 40
Formworks and Falseworks

3. Masonry Works

a.
b.

150mm CHB Non-Load Bearing Wall (Including Reinforcing Steel)
Cement Plaster Finish

4. Electrical Works

Conduits, Boxes and Fittings

Wires & Wiring Devices

Generator Set, ATS, 200Kva, 3 Phase, 230V, 60Hertz, powered
by Cummins Engine (including accessories)

Lighting Fixtures

5. Plumbing Works

a.
b.

Storm Drainage
Catch basin
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6. Ceiling and Carpentry Works
a. Ceiling, Metal Frame, Ficemboard
7. Painting Works

a. Painting Works (Masonry /Concrete)
b. Painting Works (Metal Painting)

8. Doors and Windows

a. Steel Louver Door

b. Steel / Aluminum Roll-Up Door
9. Floor Finish

a. Plain Cement Floor Finish

10. Structural Steel Works

Structural Steel Roof Truss

Structural Steel Purlins

Anchor Bolts

Metal Structure Accessories (Steel Plates)

coow

11. Roofing Works

a. Fabricated Metal Roofing Accessory (End Flashing & End Wall
Flashing)

Fabricated Metal Roofing Accessory (Gutter)

Pre-painted Metal Sheets (Rib type Long Span 0.427 thk above)
Pre-painted Spandrel w/ vents

Reflective Insulation

cooo

H. Schedule of Works

The Project Duration is One Hundred Twenty (120) Calendar days and will commence a
day after the pre-construction meeting.

E. Qualification, Duties and Responsibilities of the Service Provider

See Contractor’'s Terms of References
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CONTRACTOR'S TERMS OF REFERENCE

Nar_ne (_)f Location:
Project:
REGIONAL HOME FOR GIRLS, BRGY.
CONSTUCTION OF POWERHOUSE WITH GENSET SINGALAT, PALAYAN CITY, NUEVA
ECIJA
Total Project . L CALENDAR
Cost: PHP 2, 297,700.00 Project Duration: | 120 DAYS
Source of Mode of COMPETITIVE
Fund: CAPITAL OUTLAY-RM BUILDING Procurement: BIDDING
. Source of
Date of POW: Wednesday, March 1, 2023 Manpower: OUTSOURCE

GENERAL CONDITION AND REQUIREMENTS

A.)  Contractor's Qualification(s)

1)

2)

3)

Service Provider/ Contractor shall have competence and meaningful experience of minimum of
Ten (10) years of Construction works.

Service Provider/ Contractor shall have a Single Largest Contract with similar project contract
and scope such as construction, improvement/ rehabilitation/ repair of building interior/ exterior
works completed within the ten (10) years from the deadline of bid submission, whose the value
of contract amount must at least fifty percent (50%) of the ABC with supported by the
Contractors Performance Evaluation System rating or a certificate of satisfactory rating or
certificate of satisfactory completion of the project issued by the owner of the previous
completed project.

Service Provider/ Contractor required license Category for the Philippines Contractor's
Accreditation Board Circular No. 201, series of 2017

Size Range License Classification
Category
At least Small B C&D General Engineering/ General
Building

B.) Contractor's Working Hours

1)

2)

3)

All normal works for regular days of this contract shall be performed during office hours ( 3:00
am to 5:00 pm), including Weekends, Holiday and Special Holiday with proper
coordination/approval to RPMT Implementing Team.

The Contractor/Service Provider shall be required to furnish safe, proper and sufficient li jhting
arrangement during overnight works.

Weekends/holidays shall deploy a maximum number of manpower based on the submitted
Contractors Schedule, just to catch-up the possible delays due to possible stoppage inst ucted
by RPMT Implementing Team.

C.) Contractor's Responsibilities and Conditions

1)

2)

3)

a)

Contractor/Service Provider shall request a Pre-Construction Meeting with RPMT Engin er and
Center head before the start of work.

Contractor shall control the generation of dust and flying particles from the operation and shall
provide a temporary closure to prevent creation of nuisance to the adjacent offices/rooms ;

Contractor/ Service Provider shall submit own construction schedule, manpower deploym ent
schedule, equipment’s/ tools schedule, list of manpower to be deployed and Project Site
organizational structure within five (5) days upon received of Notice of Award;
Contractor/Service provider shall assign project engineer/project architect from the start u ntil
completion stage;
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5)

6.)

7)

8)

9)

10)

11)

12)

13)

14.)

15.)

17.)

Contractor/Service provider shall coordinate to the RPMT Implementing Team all the execution
works;

Contractor/Service provider shall provide warning signages, project signboard, contractors
project log book;

Contractor/Service provider's workers shall sign on the logbook before entering the premises as
reference of the DSWD-Regional Center security guards.

Contractor/Service provider shall provide/submit Statement of Works Accomplishment, Progress
Photos and Narrative report as requirement of the billing request;

Contractor/Service provider shall submit weekly progress reports with attached progress photos
to RPMT Implementing team;

Contractor/Service provider shall provide delivery receipt or list of all materials brought inside
the compound including the list of equipment and tools;

Contractor/Service provider shall provide complete uniform with ID and basic PPE for all the
construction worker and personnel; and

The Contractor/Service Provider shall ensure the sufficient number of manpower to complete
the project within the agreed timeline/duration. The key personnel requirements shall be as
follows;

Key Personnel Requirements Experience

One (1) Project One (1) Licensed Civil Engineer Minimum of Three (3) years of

Engineer/Architect or One (1) Licensed Architect Relevant Experience

One (1) General Foreman Dedicated Foreman per Project | Minimum of Five (5) years of
Finishing works in Construction
Industry

For each project they bid on, the successful contractor/service provider is responsible for
obtaining all necessary licenses and permits.

The Contractor/Service Provider shall strictly comply/observe the Construction Safety
Guidelines for the Implementation of All Infrastructure Projects during the Covid-19 Public
Health Crisis as per DPWH Department Order No. 35 Series of 2020. (see Annex D)

Except for the service truck, which may be used in a different center, the contractor's specified
equipment may not be used again if they have won another project with a different center and
may only be utilized if they have won at least two projects within the same center. In the event
that the equipment is rented, the contractor or service provider shall submit a copy of the lease
agreement.

The backhoe ratio will rely on the evaluation of our designated RPMT engineers, but if they do
not make an assessment, the required ratio is 1:1. The specified equipment of the contractor
may only be used if they have won at least two projects with the same center, and may not be
used again if they have won another project with a different center. The contractor or service
provider must produce a copy of the lease agreement if the equipment is rented.

D.)

Recommended Terms of Payment

1)

The Payment for this project shall be made upon completion of the
following activity/scope of works:

Payment Tranches | Outputs/ Deliverables
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Must be Fifteen Percent (15 %) of project
completion/ physical accomplishment with
1st Tranche: 15% payment of the total the submission of Billing Statement,
contract cost less 10% Retention Progress/Accomplishment Report,
Statement of Work Accomplished, Progress
Photos, and Narrative Report.

Must be Fifty Percent (50 %) of project
completion/ physical accomplishment with
2nd Tranche: 35 % payment of the total | the submission of Billing Statement,
contract cost less 10% Retention Progress/Accomplishment Report,
Statement of Work Accomplished, Progress
Photos, and Narrative Report.

Must be Hundred Percent (100%) physical
completed Upon with submission of Billing
Statement, Contractor’s accomplishment
reports, Statement of Work Accomplished,
3rd Tranche: 50 % payment of the Progress Photos, Narrative report,
contract cost less 10% Retention Contractor’s certificate of completion,
contractors warranty security, contractors
request for acceptance and turn-over
certificate; and Notarized certificate of
warranty.

Must be one (1) month and without

4th Final Tranche: 10 % payment of the | damage/defect of installed items and Upon
total contract price (10% Retention Submission of Contractors warranty security
Money) issued by the private insurance company,
Notarized Certificate of Warranty.

E.) Contractor's Minimum Major Equipment and Tools Requirements

1)  List of Minimum major equipment/ tools
requirement are the following

1 unit one-bagger concrete 1-unit Service Truck (at
mixer least ELF)

F.)  Other General Requirements

1 All dimensions/level etc. indicated in the drawing plans are to be verified on the site;

2 All materials are subjected for the approval by the End- user/RPMT Project Engineer;

3 Any discrepancies, either between written dimensions and site dimensions shall be
brought to the RPMT office before executing the works;

4 All equipment, tools, scaffolding and other personnel needed shall be provided
by the service provider/contractor;

5

Removal, dismantling and demolition work shall be coordinated and requested
to the RPMT Implementing Team;

6 All waste materials shall be turned over to the RPMT Implementing
Team with proper documentation;

7 No additional/extra cost to be claimed/charged by the Contractor for the Construction Works
alone other than those expressly approved by the Procuring Entity

8  All works shall comply with the National Building Code of the Philippines, Fire Code of the
Philippines, Philippine Electrical Code and Department rules and Regulations and other relevant
laws, rules and regulations.
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To ensure the timely implementation of infrastructure projects and effective management
of the performance of contractors, the following calibrated actions in response to delays
in the implementation of infrastructure projects are hereby adopted:

Negative slippage of five percent (5%) - The contractor shall be given a warning and be
required to:

Submit a detailed "catch-up" program every two weeks in order to eliminate the slippage and to
restore the project to its original schedule;

Accelerate work and identify specific physical targets to be accomplished over a definite period
of time; and

Provide additional input resources such as the following; money, manpower, materials,
equipment, and management, which shall be mobilized for this action.

Negative slippage of ten percent (10%) -

The contractor shall be issued a final warning and be required to come-up with revised detailed
"catch-up" program with weekly physical targets together with the required additional input
resources.

The implementing unit shall intensify on-site supervision and evaluation of the project
performance to at least once a week and prepare contingency plans for a possible termination
of the contract or take-over of the work by administration or contract.

Negative slippage of fifteen percent (15%) -

The contractor shall be issued a final warning and be required to come-up with a revised
detailed "catch-up" program with weekly physical targets together with the required additional
important resources.

The implementing unit shall intensify on-site supervision and evaluation of the project
performance to at least once a week and prepare contingency plans for a possible termination
of the contract or take-over of the work by administration or contract.
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LOTC
Supply and Delivery of Labor and Materials for the Construction of
Powerhouse with Generator Set for
Regional Rehabilitation Center for Youth (RRCY)

TERMS OF REFERENCE

REGIONAL REHABILITATION CENTER FOR YOUTH’S CONSTRUCTION OF
POWERHOUSE WITH GENSET

I. Background/Rationale

The Department of Social Welfare and Development-Regional Rehabilitation Center
for Youth is mandated by law to provide rehabilitation programs to Children in Conflict with the
Law (CICL) whose sentences have been suspended- 30% out of the total population. The
majority or 70% of the residents’ status cases are on trial.

CICLs are frequently known to have gone through stressful events in their lives and
that are deeply intertwined to their involvement in crimes they have committed. These
traumatic experiences cause them to become frustrated, nervous, or angry, which they tend
to show or was observe by the staff while inside the facility. Hence, to correct these behaviors
and become a better version of themselves essential services are being provided as a therapy
process to complete their recovery. Some of which are education, health, home life, social,
spiritual, and livelihood training for them to become more productive and responsible individual
while preparing for their eventual reintegration with their respective families/communities.

RRCY is located in Ayala, Magalang, Pampanga, where frequent power interruptions
without warming occur. This frequent power interruption not only has an impact on the facility's
operations, where the limited use of information and communication technologies greatly
affects the process, causing delays in responding to and communicating with partner agencies
that require immediate technical assistance within the day, but it also has an impact on the
lifespan of its appliances and other equipment, not to mention the residents’ comfort-related
impacts such as sleeping difficulties, discomfort, and inconveniences to residents and the
staff. Hence, the construction of a generator-powered powerhouse was proposed.

J. Objectives

1. The center would be able to communicate with DSWD Regional Office and other
partnering agencies without interruptions, thus, urgent concerns will be immediately
addressed.

2. To be able to provide comfort among residents during sleeping time and other activities
needing electric supply.

3. To ensure a continuous supply of power to the center’s buildings, rooms/quarters;
4. To provide power backup to appliances such as electric fans, air conditioners, and

other useful electronic devices to provide the residents with a comfortable and decent
place to live.
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5. For RRCY to comply with the standard guidelines for Accreditation.

K. Scope of Works
The Protective Services Division — Center Based Services Section is responsible for
ensuring the compliance of 7s Good Housekeeping to achieve the organization's vision and
goal. Thus, to ensure the section’s contribution to the achievement of the said vision, the
proposal for the Construction of the Power House with Genset. The following Scope of Work
is as follows:
V. GENERAL REQUIREMENTS
1. Mobilization/Demobilization
2. Occupational Safety and Health Program

V1. CONSTRUCTION WORKS

1. Civil and Earthworks

a. Soil Poisoning

b. Structure Excavation, Common Soil

c. Embankment, from Structure Excavation
d. Gravel Fill

2. Reinforced Concrete

Footing Tie Beams, Beams, Girder, Columns
Slab on Fill

Reinforcing Steel (Deformed), Grade 40
Formworks and Falseworks

aoow

3. Masonry Works

a. 150mm CHB Non-Load Bearing Wall (Including Reinforcing Steel)
b. Cement Plaster Finish

4. Electrical Works
a. Conduits, Boxes and Fittings
b. Wires & Wiring Devices
c. Generator Set, ATS, 200Kva, 3 Phase, 230V, 60Hertz, powered by

Cummins Engine (including accessories)
d. Lighting Fixtures

5. Plumbing Works

a. Storm Drainage
b. Catch basin

6. Ceiling and Carpentry Works
a. Ceiling, Metal Frame, Ficemboard
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7. Painting Works

a. Painting Works (Masonry /Concrete)
b. Painting Works (Metal Painting)

8. Doors and Windows

a. Steel Louver Door
b. Steel/ Aluminum Roll-Up Door

9. Floor Finish
a. Plain Cement Floor Finish
10. Structural Steel Works

a. Structural Steel Roof Truss

b. Structural Steel Purlins

c. Anchor Bolts

d. Metal Structure Accessories (Steel Plates)

11. Roofing Works

Fabricated Metal Roofing Accessory (End Flashing & End Wall Flashing)
Fabricated Metal Roofing Accessory (Gutter)

Pre-painted Metal Sheets (Rib type Long Span 0.427 thk above)
Pre-painted Spandrel w/ vents

Reflective Insulation

20T

L. Schedule of Works

The Project Duration is One Hundred Twenty (120) Calendar days and will commence a
day after the pre-construction meeting.

E. Qualification, Duties and Responsibilities of the Service Provider

See Contractor’'s Terms of References
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CONTRACTOR'S TERMS OF REFERENCE

Nar_ne (_)f Location:
Project:
REGIONAL HOME FOR GIRLS, BRGY.
CONSTRUCTION OF POWERHOUSE WITH GENSET SINGALAT, PALAYAN CITY, NUEVA
ECIJA
Total Project . . CALENDAR
Cost: PHP 2, 297,700.00 Project Duration: | 120 DAYS
Source of Mode of COMPETITIVE
Fund: CAPITAL OUTLAY-RM BUILDING Procurement: BIDDING
. Source of
Date of POW: Wednesday, March 1, 2023 Manpower: OUTSOURCE

GENERAL CONDITION AND REQUIREMENTS

A.)  Contractor's Qualification(s)

1)

2)

3)

Service Provider/ Contractor shall have competence and meaningful experience of minimum of
Ten (10) years of Construction works.

Service Provider/ Contractor shall have a Single Largest Contract with similar project contract
and scope such as construction, improvement/ rehabilitation/ repair of building interior/ exterior
works completed within the two(2) years from the deadline of bid submission, whose the value
of contract amount must at least fifty percent (50%) of the ABC with supported by the
Contractors Performance Evaluation System rating or a certificate of satisfactory rating or
certificate of satisfactory completion of the project issued by the owner of the previous
completed project.

Service Provider/ Contractor required license Category for the Philippines Contractor's
Accreditation Board Circular No. No. 201, series of 2017.

Size Range License Classification
Category
At least Small B C&D General Engineering/ General
Building

B.) Contractor's Working Hours

1)

2)

3)

All normal works for regular days of this contract shall be performed during office hours ( 3:00
am to 5:00 pm), including Weekends, Holiday and Special Holiday with proper
coordination/approval to RPMT Implementing Team.

The Contractor/Service Provider shall be required to furnish safe, proper and sufficient li jhting
arrangement during overnight works.

Weekends/holidays shall deploy a maximum number of manpower based on the submitt 2d
Contractors Schedule, just to catch-up the possible delays due to possible stoppage inst ucted
by RPMT Implementing Team.

C.) Contractor's Responsibilities and Conditions

1)

2)

3)

Contractor/Service Provider shall request a Pre-Construction Meeting with RPMT Engin er and
Center head before the start of work.

Contractor shall control the generation of dust and flying particles from the operation and shall
provide a temporary closure to prevent creation of nuisance to the adjacent offices/rooms ;

Contractor/ Service Provider shall submit own construction schedule, manpower deploym ent

schedule, equipment’s/ tools schedule, list of manpower to be deployed and Project Site
organizational structure within five (5) days upon received of Notice of Award;
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4.

5)

6.)

7)

8)

9)

10)

11)

12)

13)

14))

15.)

17)

Contractor/Service provider shall assign project engineer/project architect from the start until
completion stage;

Contractor/Service provider shall coordinate to the RPMT Implementing Team all the execution
works;

Contractor/Service provider shall provide warning signages, project signboard, contractors
project log book;

Contractor/Service provider's workers shall sign on the logbook before entering the premises as
reference of the DSWD-Regional Center security guards.

Contractor/Service provider shall provide/submit Statement of Works Accomplishment, Progress
Photos and Narrative report as requirement of the billing request;

Contractor/Service provider shall submit weekly progress reports with attached progress photos
to RPMT Implementing team;

Contractor/Service provider shall provide delivery receipt or list of all materials brought inside
the compound including the list of equipment and tools;

Contractor/Service provider shall provide complete uniform with ID and basic PPE for all the
construction worker and personnel; and

The Contractor/Service Provider shall ensure the sufficient number of manpower to complete
the project within the agreed timeline/duration. The key personnel requirements shall be as
follows;

Key Personnel Requirements Experience

One (1) Project One (1) Licensed Civil Engineer Minimum of Three (3) years of

Engineer/Architect or One (1) Licensed Architect Relevant Experience

One (1) General Foreman Dedicated Foreman per Project | Minimum of Five (5) years of
Finishing works in Construction
Industry

For each project they bid on, the successful contractor/service provider is responsible for
obtaining all necessary licenses and permits.

The Contractor/Service Provider shall strictly comply/observe the Construction Safety
Guidelines for the Implementation of All Infrastructure Projects during the Covid-19 Public
Health Crisis as per DPWH Department Order No. 35 Series of 2020. (see Annex D)

Except for the service truck, which may be used in a different center, the contractor's specified
equipment may not be used again if they have won another project with a different center and
may only be utilized if they have won at least two projects within the same center. In the event
that the equipment is rented, the contractor or service provider shall submit a copy of the lease
agreement.

The backhoe ratio will rely on the evaluation of our designated RPMT engineers, but if they do
not make an assessment, the required ratio is 1:1. The specified equipment of the contractor
may only be used if they have won at least two projects with the same center, and may not be
used again if they have won another project with a different center. The contractor or service
provider must produce a copy of the lease agreement if the equipment is rented.

D.)

Recommended Terms of Payment

1)

The Payment for this project shall be made upon completion of the
following activity/scope of works:

Payment Tranches Outputs/ Deliverables
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Must be Fifteen Percent (15 %) of project
completion/ physical accomplishment with
1st Tranche: 15% payment of the total the submission of Billing Statement,
contract cost less 10% Retention Progress/Accomplishment Report,
Statement of Work Accomplished, Progress
Photos, and Narrative Report.

Must be Fifty Percent (50 %) of project
completion/ physical accomplishment with
2nd Tranche: 35 % payment of the total | the submission of Billing Statement,
contract cost less 10% Retention Progress/Accomplishment Report,
Statement of Work Accomplished, Progress
Photos, and Narrative Report.

Must be Hundred Percent (100%) physical
completed Upon with submission of Billing
Statement, Contractor’s accomplishment
reports, Statement of Work Accomplished,
3rd Tranche: 50 % payment of the Progress Photos, Narrative report,
contract cost less 10% Retention Contractor’s certificate of completion,
contractors warranty security, contractors
request for acceptance and turn-over
certificate; and Notarized certificate of
warranty.

Must be one (1) month and without

4th Final Tranche: 10 % payment of the | damage/defect of installed items and Upon
total contract price (10% Retention Submission of Contractors warranty security
Money) issued by the private insurance company,
Notarized Certificate of Warranty.

E.) Contractor's Minimum Major Equipment and Tools Requirements

1) List of Minimum major equipment/ tools
requirement are the following

1 unit one-bagger concrete 1-unit Service Truck (at
mixer least ELF)

F.)  Other General Requirements

1 All dimensions/level etc. indicated in the drawing plans are to be verified on the site;

2 All materials are subjected for the approval by the End- user/RPMT Project Engineer;

3 Any discrepancies, either between written dimensions and site dimensions shall be
brought to the RPMT office before executing the works;

4 All equipment, tools, scaffolding and other personnel needed shall be provided
by the service provider/contractor;

5

Removal, dismantling and demolition work shall be coordinated and requested
to the RPMT Implementing Team;

6 All waste materials shall be turned over to the RPMT Implementing
Team with proper documentation;

7 No additional/extra cost to be claimed/charged by the Contractor for the Construction Works
alone other than those expressly approved by the Procuring Entity

8  All works shall comply with the National Building Code of the Philippines, Fire Code of the
Philippines, Philippine Electrical Code and Department rules and Regulations and other relevant
laws, rules and regulations.
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To ensure the timely implementation of infrastructure projects and effective management
of the performance of contractors, the following calibrated actions in response to delays
in the implementation of infrastructure projects are hereby adopted:

Negative slippage of five percent (5%) - The contractor shall be given a warning and be
required to:

Submit a detailed "catch-up" program every two weeks in order to eliminate the slippage and to
restore the project to its original schedule;

Accelerate work and identify specific physical targets to be accomplished over a definite period
of time; and

Provide additional input resources such as the following; money, manpower, materials,
equipment, and management, which shall be mobilized for this action.

Negative slippage of ten percent (10%) -

The contractor shall be issued a final warning and be required to come-up with revised detailed
"catch-up" program with weekly physical targets together with the required additional input
resources.

The implementing unit shall intensify on-site supervision and evaluation of the project
performance to at least once a week and prepare contingency plans for a possible termination
of the contract or take-over of the work by administration or contract.

Negative slippage of fifteen percent (15%) -

The contractor shall be issued a final warning and be required to come-up with a revised
detailed "catch-up" program with weekly physical targets together with the required additional
important resources.

The implementing unit shall intensify on-site supervision and evaluation of the project
performance to at least once a week and prepare contingency plans for a possible termination
of the contract or take-over of the work by administration or contract. .
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SCHEDULE OF REQUIREMENTS
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SCHEDULE OF REQUIREMENTS

The delivery schedule expressed as weeks/months stipulates hereafter a delivery date which
is the date of delivery to the project site:

Lot Particular Contract Duration
No.
One Hundred Twenty (120) Calendar
Days broken down as follows:
Powerhouse Construction and Related
Works-
Supply and Delivery of Labor | Within Ninety (90) Calendar Days from
and Materials for the such date determined in the Pre-
Construction of Powerhouse | Construction Conference.
A with Generator Set and
Electrical Rewiring for Supply and Delivery of Generator Set
Regional Home for Girls in RHFG -
(RHFG) Within One Hundred Twenty (120)
Calendar Days from such date
determined in the Pre-Construction
Conference.
One Hundred Twenty (120) Calendar
Days broken down as follows:
Powerhouse Construction and Related
Works-
Supply and Delivery of Labor Wit:i(? Ninety (99) Ca]endar Days from
and Materials for the such date .determlned in the Pre-
. Construction Conference.
B Cons.trr]u(thlon 01; Pog/vi:rhoduse
Ele\cl\'élrtical E{r;?/\r/?ri?]rg f?)ral—r;aven _Supply and Delivery of Generator Set
for Girls (HAVEN) in RHFG -
Within One Hundred Twenty (120)
Calendar Days from such date
determined in the Pre-Construction
Conference.
One Hundred Twenty (120) Calendar
Supply and Delivery of Labor | Days broken down as follows:
and Materials for the
C Construction of Powerhouse | Powerhouse Construction —
with Generator Set for Within Ninety (90) Calendar Days from
Regional Rehabilitation Center | such date determined in the Pre-
for Youth (RRCY) Construction Conference.
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Supply and Delivery of Generator Set
in RHFG -

Within One Hundred Twenty (120)
Calendar Days from such date
determined in the Pre-Construction
Conference.

*Kindly delete the LOT or Project you do not intend to participate in.

Conforme:

Name of Company

Signature of Bidder or Authorized Representative

Name and Designation

Date
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VII. Drawings

[Insert here a list of Drawings. The actual Drawings, including site plans, should be attached
to this section, or annexed in a separate folder.]
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LOT A
Supply and Delivery of Labor and Materials for the Construction of
Powerhouse with Generator Set and Electrical Rewiring for Haven
for Girls (HAVEN)
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LOTB
Supply and Delivery of Labor and Materials for the Construction of
Powerhouse with Generator Set and Electrical Rewiring for
Regional Home for Girls (RHFG)
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LOTC
Supply and Delivery of Labor and Materials for the Construction of
Powerhouse with Generator Set for
Regional Rehabilitation Center for Youth (RRCY)
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Section I X. Checklist of Technical and Financial
Documents

Notes on the Checklist of Technical and Financial Documents

The prescribed documents in the checklist are mandatory to be submitted in the Bid, but
shall be subject to the following:

a. GPPB Resolution No. 09-2020 on the efficient procurement measures during a State
of Calamity or other similar issuances that shall allow the use of alternate documents
in lieu of the mandated requirements; or

b. any subsequent GPPB issuances adjusting the documentary requirements after the
effectivity of the adoption of the PBDs.

The BAC shall be checking the submitted documents of each Bidder against this checklist
to ascertain if they are all present, using a non-discretionary “pass/fail” criterion pursuant to
Section 30 of the 2016 revised IRR of RA No. 9184.
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Section VIII. Bill of Quantities

Notes on the Bill of Quantities

Objectives
The objectives of the Bill of Quantities are:

a. to provide sufficient information on the quantities of Works to be performed to
enable Bids to be prepared efficiently and accurately; and

b. when a Contract has been entered into, to provide a priced Bill of Quantities for use
in the periodic valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in
sufficient detail to distinguish between the different classes of Works, or between Works of
the same nature carried out in different locations or in other circumstances which may give
rise to different considerations of cost. Consistent with these requirements, the layout and
content of the Bill of Quantities should be as simple and brief as possible.

Daywork Schedule

A Daywork Schedule should be included only if the probability of unforeseen work, outside
the items included in the Bill of Quantities, is high. To facilitate checking by the Entity of
the realism of rates quoted by the Bidders, the Daywork Schedule should normally comprise
the following:

a. A list of the various classes of labor, materials, and Constructional Plant for which
basic daywork rates or prices are to be inserted by the Bidder, together with a
statement of the conditions under which the Contractor will be paid for work
executed on a daywork basis.

b. Nominal quantities for each item of Daywork, to be priced by each Bidder at
Daywork rates as Bid. The rate to be entered by the Bidder against each basic
Daywork item should include the Contractor’s profit, overheads, supervision, and
other charges.

Provisional Sums

A general provision for physical contingencies (quantity overruns) may be made by
including a provisional sum in the Summary Bill of Quantities. Similarly, a contingency
allowance for possible price increases should be provided as a provisional sum in the
Summary Bill of Quantities. The inclusion of such provisional sums often facilitates
budgetary approval by avoiding the need to request periodic supplementary approvals as the
future need arises. Where such provisional sums or contingency allowances are used, the
SCC should state the manner in which they will be used, and under whose authority (usually
the Procuring Entity’s Representative’s).
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The estimated cost of specialized work to be carried out, or of special goods to be supplied,
by other contractors should be indicated in the relevant part of the Bill of Quantities as a
particular provisional sum with an appropriate brief description. A separate procurement
procedure is normally carried out by the Procuring Entity to select such specialized
contractors. To provide an element of competition among the Bidders in respect of any
facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime
Contractor for the use and convenience of the specialist contractors, each related provisional
sum should be followed by an item in the Bill of Quantities inviting the Bidder to quote a
sum for such amenities, facilities, attendance, etc.

Signature Box

A signature box shall be added at the bottom of each page of the Bill of Quantities where the
authorized representative of the Bidder shall affix his signature. Failure of the authorized
representative to sign each and every page of the Bill of Quantities shall be a cause for
rejection of his bid.

These Notes for Preparing a Bill of Quantities are intended only as information for the
Procuring Entity or the person drafting the Bidding Documents. They should not be included
in the final documents.
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LOT A
Supply and Delivery of Labor and Materials for the Construction of
Powerhouse with Generator Set and Electrical Rewiring for Haven
for Girls (HAVEN)
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D SWD ssetigery  PROTECTIVE SERVICES DIVISION
' @ Pagnat o S FIELD OFFICE III

Department of Social Welfare and Development DSWD-GF-007 I REV 02 | 17 AUG 2022
BILL OF QUANTITIES
N T Broieet: CONSTRUCTION OF POWERHOUSE WITH Casian HAVEN FOR GIRLS, SAN VICENTE, MAGALANG,
L GENSET ocalon| paAMPANGA
Total Project Cost PHP 2,294,250.00 | Project Duration: 120 Working Days
Source of Fund: Capital Outlay Mode of Procurement Competitive Bidding
Date: Wednesday, February 15, 2023 Source of Manpower: Outsource
| |GENERAL REQUIREMENTS
3 Labor
tem e Material
No Item Description Quantity Unit Cost [Equipment Unit Cost Amount
i Cost
1 | Mobilization/ Demobilization 1.00 lot
2 ] Occupational Safety and Health Program 1.00 lot ) )
SUB -TOTAL (GENERAL REQUIREMENTS) r |
I [CONSTRUCTION WORKS
. Labor
tem L Material
No Item Description Quantity Unit Cost [Equipment Unit Cost Amount
i Cost
1 [Civil and Earthworks
11 Soil Poisoning 2.00 li ]
12 Structure Bxcavation, Common Soil 7.16 | cu.m. |
13 Embankment, from Structure Excavation 6.00 | cu.m. i
14 Gravel Fill 138 | cu.m. . A . z e S
SUB - TOTAL (Civil and Earthworks) r i ]
2 Reinforced Concrete
21 Structural Concrete | | [ =
211 | (Footing Tie Beams,Beam, Girder,Columns) 6.66 [ cu.m.
22 Slab on Fill 2.00 | cu.m. :
23 Reinforcing Steel (Deformed), Grade 40 1,051.88 kg. |
24 Formworks and Falseworks 3492 [ sgm. e R S, e w
SUB - TOTAL (Reinforced Concrete) I =
3 |Masonry Works
150mm CHB Non Load Bearing Wall (Including
31 Reinforcing Steel) AL .M.
32 Cement Plaster Finish 10482 | sg.m.
SUB - TOTAL (Masonry Works) r
4 |Electrical Works
4.1 Conduits, Boxes and Fittings
4.1.1. |20 mm @ uPVC Neltex Powerline 5.00 pcs
41.2. (20 mm @ uPVC elbow 2.00 pcs
4.1.3. |20 mm @ endbell 2.00 pcs 1 lot )
4.14. |uPVC Pipe Cement/Solvent 1.00 |
4.1.5. |Utlity Box (Metzl G.A. 16) 2.00 pcs
4.1.6. |Junction Box with cover (Metal GA. 16) 2.00 pcs
42 Wires & Wirings Devices
Electrical Wire 2.0mm?
4.2.1. THHN 12.00
4.2.2. Electrical Wire 3.5 mm? THHN 10.00
4.2.3. Single Pole Switch on one switch plate 1.00 sets
Single C.0./Receptadcle,
4.24. Ground Type, Universal 1.00 sefs 1 kot
Duplex C.0./Receptacle,
420 Ground Type, Universal 1o sete
4.2.6. G.A. # 16 Tie Wire 5.00 kas
4.2.7. Plastic Tape (Electrical Tape) 2.00 rolls
4.2.8. Rubber Tape 1.00 rolls
PAGE 1 of 2

DSWD Field Office III, Government Center, Maimpis, City of San Fernando, Pampanga, 2000 Philippines
Website: www.fo3.dswd.gov.ph Tel Nos.: (045) 961-2143




DSWD-GF-007 | REV 02 | 17 AUG 2022

Generator Set ,ATS 400 amps, 200Kva, 3Phase 230 ! Lo
43 Volts,60 Hertz, Powered by Cummins Engine with Bolt 1.00 lot
on Main Breaker(incl.Accessories) . )
44 Lighting Fixtures Lit
44.1. ]1-18 watts, TS Lighting Fixture with driver 2.00 sets
SUB - TOTAL (Electrical Works) T
5 |Plumbing Works
51 | Storm Drainage | 100 bt |
52 | Catchbasin | 100 bt | i
SUB -TOTAL (Plumbing Works) r
6 |Ceiling and Carprentry Works
|61 [Ceiling, Metal Frame, Ficemboard 2000 | sam. |
SUB - TOTAL (Ceiling and Carprentry Works) [ .
7 |Painting Works
7.1 | Painting Works ( Masonry / Concrete ) | 12482 [ sam. |
72 | Painting Works (Metal Painting) | 480 | sam. |
SUB - TOTAL (Painting Works) i
8 |Doors and Windows
81 Steel Louver Window 2.88 sq.m.
82 Steel/Aluminum Roll Up Door 1.00 set
SUB - TOTAL (Doors and Windows) I
9 |Floor Finish
9.1 [ Plain Cement Floor Finish | 2000 | sqm. |
SUB - TOTAL (Floor Finish) §
10 |Structural Steel Works
101 Structural Steel Roof Truss 796.89 kg.
102 | Structural Steel Purling 2400 | k. 1
103 | Anchor Bolts 2400 | pc 1
104 | Metal Structure Accessories(Steel Plates) B ) ) R
SUB - TOTAL (Structural Steel Works) |
11 Roofing Works
114 Eli‘a(jbrv:lc:ltlegm)kooﬁng Accessory(End Flashing & 2000 sqm.
Pre-painted Metal Sheets(Rib type Long Span 0.427
12 o pedong g B
13 Pre-painted Spandrel w/ vents 2097 | sq.m.
114 Reflective Insulation 40.97 sq.m. . T g
SUB - TOTAL (Roofing Works) |
A Total Direct Cost (Material, Labor and Equipment ) of Construction Works
B Overhead, Contingencies and Miscellaneous (OCM) (15% Of A )
C Contractor's Profit (CP) (10% of A )
D Value Added Tax( VAT) (5% of A+B+C )
E Mobilization/Demobilization
F Occupational Safety and Health Program
TOTAL PROJECT COST PHP
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LOTB
Supply and Delivery of Labor and Materials for the Construction of
Powerhouse with Generator Set and Electrical Rewiring for
Regional Home for Girls (RHFG)
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V DSWD @ ::':::::gm PROTECTII?;’:EIS)IE)IEXIIC(;EDS]DIVISION

Department of Social Welfars and Development DSWD-GF-007 | REV 02 | 17 AUG 2022

DRN:

BILL OF QUANTITIES

s CONSTRUCTION OF POWERHOUSE WITH s Regional Home for Girls, Brgy. Singalat, Palayan City, Nueva
Name of Project: Location: =
GENSET Ecija
Total Project Cost: PHP 2,297,700.00 |Project Duration: 120 Calendar Days
Source of Fund: Capital Outlay Mode of Procurement: Competitive Bidding
Date: Wednesday, 1 March 2023 Source of Manpower: Outsource
| |GENERAL REQUIREMENTS
#am Labor
No Item Description Quantity Unit Material Cost | [Equipment UnitCost Amount
i Cost
1 I [T Do P TR 1.00 |Ot 1
2 | Occupational Safety and Health Program 1.00 lot 1
SUB - TOTAL (GENERAL REQUIREMENTS) | T
I [CONSTRUCTION WORKS
#emn Labor
No. Item Description Quantity Unit Material Cost | [Equipment Unit Cost Amount
i Cost
1 |Civil and Earthworks
11 Soil Paisoning 2.00 li i
12 Structure Excavation, Common Soil 7.16 | cu.m.
13 Embankment, from Structure Excavation 6.00| cu.m. i
14 Gravel Fill 138 | cu.m. J
SUB -TOTAL (Civil and Earthworks) |
2 |Reinforced Concrete
21 Structural Concrete | | [ _
2.1.1 | (Footing Tie Beams,Beam, Girder,Columns) 6.66 | cu.m. ' ' ! 1
22 |SEbonFil 200 cu.m. 7]
23 Reinforcing Steel (Deformed), Grade 40 1,051.88 kg. )
24 Formworks and Falseworks 53.19 sq.m. ¢
SUB -TOTAL (Reinforced Concrete) T
3 |Masonry Works
34 150mm CHB Non Load Bearing Wall (Including Reinforcing saz | e ; - *
Steel)
32 Cement Plaster Finish 104.82 sq.m.
1 1 1
SUB - TOTAL (Masonry Works) | T
4 |Electrical Works
41 Conduits, Boxes and Fittings ; . -
411 20 mm @ uPVC Neltex Poweriine 500 pes
412 |20 mm@ uP\C elbow 200 pcs
413 |20 mm® endbell 200 pes 1lot )
414  |uPVCPipeCement/Solvent 100 liter
415  |utility Box (Metal GA. 16} 200 pes
4.1.6  |lunction Box with cover Metal G.A 16} 200 pes
42 Wires & Wiring Devices ' ' "
421 |Electrical Wire 2 0mm? THHN 1200 meters
422 Electrical Wire 3.5 mm® THHN 1000 meters
4.2.3 Single Pole Switch on oneswitch plate 100 sets
424 |FineleC.O/Receptacle, Ground Type, 60 e 1lot
Universal
425 |puplexC.0./Receptacie, Ground Type, 100 .
- Universal B
426 |GA.F16 TieWirs 500|  kilograms
4.2.7 Plastic Tape [Electrical Tape) 200 rolls
428  |RubberTape 100 rolls
1 1 1
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T T T T
Generator Set ,ATS,200Kva, 3Phase 230 Volts, 60
43 Hertz,Powered by Cummins Engine(incl.Accessories) ’
4.4 | Ughting Fixtures | | |
)
441  [1-18 watts, TS Lighting Fixture with driver 200| sets
1 1 'l
SUB - TOTAL (Electrical Works) |
5 |Plumbing Works
5.1 | Storm Drainage | 1.00[ lot |
52 | Catchbasin 100 lot | ]
SUB - TOTAL (Plumbing Works) | iRl
6 |Ceilingand Carp y Works
6.1 [Ceiling, Metal Frame, Ficemboard 2000 | sqm. | )
SUB - TOTAL (Ceiling and Carprentry Works) |
7 __|Painting Works
7.1 | Painting Works ( Masonry / Concrete ) 12482 sqm. |
7.2 | Painting Works (Metal Pairting) 480] sam. | . ” . ]
SUB - TOTAL (Painting Works) |
8 |Doors and Windows
8.1 Steel Lowver Window 2.88 sq.m.
8.2 Steel/Aluminum Rall Up Door 1.00 set
SUB - TOTAL (Doors and Windows) | SITET
9 [Floor Finish
9.1 [ Plain Cement Floor Finish | 2000 sqm. | I
SUB -TOTAL (Floor Finish) |
10 |[Structural Steel Works
101 Structural Steel Roof Truss 796.89 kg. ]
102 Structural Steel Purlins 234.00 kg.
103 | Anchor Bols 24.00|  pc 1
104 | Metal Structure Accessories(Steel Plates) 33.91 kg. I )
SUB -TOTAL (Structural Steel Works) |
11 Roofing Works
3 ;I::I:Et;d Metal Roofing Accessory(End Flashing & End Wall —_— ' ' !
112 Pre-painted Metal Sheets(Rib type Long Span 0.427 thk above) 43.68 kg.
113 | Pre-painted Spandrel w/ vents 2097 | sqm.
114 | Reflective Insulati 40.97 | sq.m. )
SUB -TOTAL (Roofing Works) T
A Total Direct Cost (Material, Labor and Equipment ) of Construction Works Tttt
B Owerhead, Contingencies and Miscellaneous (OCM) ( 15% of A )
C Contractor's Profit (CP) ( 10% of A )
D Value Added Tax ( VAT) (5% of A+B+C )
E Mobilization/Demobilization
F Occupational Safety and Health Program

TOTAL PROJECT COST

PHP )




LOTC
Supply and Delivery of Labor and Materials for the Construction of
Powerhouse with Generator Set for
Regional Rehabilitation Center for Youth (RRCY)
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D SWD -ssewoeg  PROTECTIVE SERVICES DIVISION
' @ Rty S FIELD OFFICE III

Department of Sccial Welfare and Development DSWD-GF-007 I REV 02 | 17 AUG 2022

BILL OF QUANTITIES

Name of Project: CONSTRUCTION OF POWERHOUSE WITH e REGIONAL REHABILITATION CENTER FOR YOUTH, BRGY.
’ GENSET | AYALA, MAGALANG, PAMPANGA
Total Project Cost: PHP 2,297,700.00 |Project Duration: 120 Calendar Days
Source of Fund: Capital Outlay Mode of Procurement: Competitive Bidding
Date: Wednesday, 1 March 2023 Source of Manpower: Outsource
| |GENERAL REQUIREMENTS
It Labor
:om Item Description Quantity Unit Material Cost | [Equipment Unit Cost Amount
5 Cost
1 | Mobilization/Demoilization 1.00 lot i
2 | Occupational Safety and Health Program 1.00 lot
SUB - TOTAL (GENERAL REQUIREMENTS) [
I |CONSTRUCTION WORKS
ftem A Kabor,
No. Item Description Quantity Unit Material Cost | [Equipment Unit Cost Amount
Cost
1__ |Civiland Earthworks
1.1 Sail Poisoning 2.00 i
12 Structure Excavation, Common Soil 7.16 | cu.m. :
13 Embankment, from Structure Excavation 6.00 | cu.m.
14 Grawel Fill 138 | cu.m. i
SUB - TOTAL (Civil and Earthworks) i
2 |Reinforced Concrete
21 Structural Concrete | I E
2.11 | (Focting Tie Beams,Beam, Girder,Columns) 666 | cu.m.
22 Slab on Fill 2.00 [ cu.m.
23 Reinforcing Steel (Deformed), Grade 40 1,051.88 kg.
24 Formworks and Falseworks 53.19 sq.m.
SUB - TOTAL (Reinforced Concrete) I

3 |Masonry Works

150mm CHB Non Load Bearing Wall (Including Reinforcing
31 Steel)

52.42 sq.m.

32 Cement Plaster Finish 104.82 sq.m.

SUB -TOTAL (Masonry Works)

-

4 |Electrical Works
41 Conduits, Baxes and Fittings

4.1.1 20 mm @ uPVC Neltex Powerline 5.00 pes
4.1.2 20 mm @ uPVC elbow 2.00 pcs
413 20 mm @ endbell 200 pcs 1ot
4.14 uPVC Pipe Cement/Solvent 100 liter
4.1.5 Utility Box [ Metal G.A. 16) 2.00 pes
4.1.6 junction Box with cover (Metal GA. 16) 2.00 pes

42 Wires & Wiring Devices

4.2.1 Electrical Wire 2.0mm* THHN 1200 meters
4.2.2 Electrical Wire 3.5 mm*THHN 1000 meters
4.2.3 Single Pole Switch on cne switch plate 100 sets
1eCO/

424 Single C.O /Receptacle, Ground Type, 100 sete 1ot

Universal

7 cle, G

425 |PuplexcO/Receptacle, Ground Type, o0 B

Universal
426 |GA #16Tiewire 500|  kilograms
4.2.7 Plastic Tape (Electrical Tape) 200 rolls
428 Rubber Tape 100 rolls

1 1 !
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Generator Set ,ATS, 200Kva, 3Phase 230 Vdlts,60

43 Hertz, Powered by Cummins Engine(incl . Accessories) 1ot

44 Lighting Fixtures

1kt
44.1 |1-18 watts, T5 Lighting Firture with driver| 200| sets
SUB - TOTAL (Electrical Works) |
5 |Plumbing Works
5.1 [ Storm Drainage | 1.00 It |
[52 | Catchbasin 10| J& | ]
SUB -TOTAL (Plumbing Works) |
6 |Ceiling and Carprentry Works
6.1 [Ceiling , Metal Frame, Ficemboard | 20.00 | sqm. |
SUB - TOTAL (Ceiling and Carprentry Works) |
7 _[Painting Works
7.1 | Painting Works ( Masonry / Concrete ) 1248 [ sam. | i
|7.2 | Painting Works (Metal Painting) 48 | sqm. |
SUB -TOTAL (Painting Works) |
8 |Doors and Windows
8.1 Steel Louver Window 288 sq.m.
82 Steel/Aluminum Roll Up Door 1.00 set
SUB -TOTAL (Doors and Windows) |
9 [Floor Finish
191 | Plain Cement Floor Finish [ 2000 sqm. | !
SUB - TOTAL (Floor Finish)
10 |Structural Steel Works
10.1 | Structural Steel Roof Truss 796.89 kg.
102 | Structural Steel Purlins 234.00 | ka. T
10.3 | Anchor Bokts 2400 | pc T
104 | Metal Structure Accessories(Steel Plates) 3391 | ka. T
SUB - TOTAL (Structural Steel Works) |
11 Roofing Works
Fabricated Metal Roofing Accessory(End Flashing & End Wall
111 Flashing) 20.00 sqg.m.
112 | Pre-painted Metal Sheets(Rib type Long Span 0.427 thk above) 43.68 kg.
113 | Pre-paintsd Spandrel w/ vents 20.97 sq.m.
114 | Reflective Insulation 40,97 sq.m. =500
SUB -TOTAL (Roofing Works) Ii
A Total Direct Cost (Material, Labor and Equipment ) of Construction Works
B Owerhead, Contingencies and Miscellaneous (OCM) ( 15% of A )
C Contractor's Profit (CP) (10% of A )
D Value Added Tax ( VAT) (5% of A+B+C )
E Mobilization/Demobilization
F Occupational Safety and Health Program

TOTAL PROJECT COST

PHP




Section I X. Checklist of Technical and Financial
Documents

Notes on the Checklist of Technical and Financial Documents

The prescribed documents in the checklist are mandatory to be submitted in the Bid, but
shall be subject to the following:

c. GPPB Resolution No. 09-2020 on the efficient procurement measures during a State
of Calamity or other similar issuances that shall allow the use of alternate documents
in lieu of the mandated requirements; or

d. any subsequent GPPB issuances adjusting the documentary requirements after the
effectivity of the adoption of the PBDs.

The BAC shall be checking the submitted documents of each Bidder against this checklist
to ascertain if they are all present, using a non-discretionary “pass/fail” criterion pursuant to
Section 30 of the 2016 revised IRR of RA No. 9184.
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Checklist of Technical and Financial Documents
I. TECHNICAL COMPONENT ENVELOPE
Class “4” Documents

Legal Documents

[1 (a) Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages) in
accordance with Section 8.5.2 of the IRR;

Technical Documents

[ (b) Statement of the prospective bidder of all its ongoing government and private
contracts, including contracts awarded but not yet started, if any, whether similar
or not similar in nature and complexity to the contract to be bid; and

[ (c) Statement of the bidder’s Single Largest Completed Contract (SLCC) similar
to the contract to be bid, except under conditions provided under the rules; and

1 (d) Special PCAB License in case of Joint Ventures and registration for the type
and cost of the contract to be bid; and

1 (e) Original copy of Bid Security. If in the form of a Surety Bond, submit also a
certification issued by the Insurance Commission or_original copy of
Notarized Bid Securing Declaration; and

(f)  Project Requirements, which shall include the following:

1 a.  Organizational chart for the contract to be bid;

1 b. List of contractor’s key personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen), to be assigned to the
contract to be bid, with their complete qualification and experience
data;

[ c. List of contractor’s major equipment units, which are owned, leased,

and/or under purchase agreements, supported by proof of ownership or
certification of availability of equipment from the equipment
lessor/vendor for the duration of the project, as the case may be; and

[ (g9) Original duly signed Omnibus Sworn Statement (OSS) and if applicable,
Original Notarized Secretary’s Certificate in case of a corporation,
partnership, or cooperative; or Original Special Power of Attorney of all
members of the joint venture giving full power and authority to its officer to
sign the OSS and do acts to represent the Bidder.

Financial Documents

[ (h) The prospective bidder’s computation of Net Financial Contracting Capacity
(NFCCQ).
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Class “B” Documents
1 (i)  Ifapplicable, duly signed joint venture agreement (JVA) in accordance with
RA No. 4566 and its IRR in case the joint venture is already in existence or
duly notarized statements from all the potential joint venture partners stating
that they will enter into and abide by the provisions of the JVA in the instance
that the bid is successful.

Il. FINANCIAL COMPONENT ENVELOPE
[1 () Original of duly signed and accomplished Financial Bid Form; and

Other documentary requirements under RA No. 9184

1 (k) Original of duly signed Bid Prices in the Bill of Quantities; and

1 () Duly accomplished Detailed Estimates Form, including a summary shee
indicating the unit prices of construction materials, labor rates, and equipmen
rentals used in coming up with the Bid; and

1 (m) Cash Flow by Quarter.
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Section X. Bidding Forms
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OMNIBUS SWORN STATEMENT
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Omnibus Sworn Statement (Revised)
[shall be submitted with the Bid]

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF )S.S.

AFFIDAVIT

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of Affiant], after
having been duly sworn in accordance with law, do hereby depose and state that:

1. [Select one, delete the other:]

[If a sole proprietorship:] | am the sole proprietor or authorized representative of [Name of Bidder] with
office address at [address of Bidder];

[If a partnership, corporation, cooperative, or joint venture:] | am the duly authorized and designated
representative of [Name of Bidder] with office address at [address of Bidder];

2. [Select one, delete the other:]

[If a sole proprietorship:] As the owner and sole proprietor, or authorized representative of [Name of
Bidder], | have full power and authority to do, execute and perform any and all acts necessary to
participate, submit the bid, and to sign and execute the ensuing contract for [Name of the Project] of
the [Name of the Procuring Entity], as shown in the attached duly notarized Special Power of Attorney;

[If a partnership, corporation, cooperative, or joint venture:] | am granted full power and authority to do,
execute and perform any and all acts necessary to participate, submit the bid, and to sign and execute
the ensuing contract for [Name of the Project] of the [Name of the Procuring Entity], as shown in the
attached [state title of attached document showing proof of authorization (e.g., duly notarized
Secretary’s Certificate, Board/Partnership Resolution, or Special Power of Attorney, whichever is
applicable;)];

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units, foreign
government/foreign or international financing institution whose blacklisting rules have been
recognized by the Government Procurement Policy Board, by itself or by relation, membership,
association, affiliation, or controlling interest with another blacklisted person or entity as
defined and provided for in the Uniform Guidelines on Blacklisting;

4, Each of the documents submitted in satisfaction of the bidding requirements is an authentic
copy of the original, complete, and all statements and information provided therein are true and
correct;

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized
representative(s) to verify all the documents submitted;

6. [Select one, delete the rest:]

[If a sole proprietorship:] The owner or sole proprietor is not related to the Head of the Procuring Entity,
members of the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC

102



Secretariat, the head of the Project Management Office or the end-user unit, and the project
consultants by consanguinity or affinity up to the third civil degree;

[If a partnership or cooperative:] None of the officers and members of [Name of Bidder] is related to
the Head of the Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical
Working Group, and the BAC Secretariat, the head of the Project Management Office or the end-user
unit, and the project consultants by consanguinity or affinity up to the third civil degree;

[If a corporation or joint venture:] None of the officers, directors, and controlling stockholders of [Name
of Bidder] is related to the Head of the Procuring Entity, members of the Bids and Awards Committee
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project Management
Office or the end-user unit, and the project consultants by consanguinity or affinity up to the third civil
degree;

7. [Name of Bidder] complies with existing labor laws and standards; and

8. [Name of Bidder] is aware of and has undertaken the responsibilities as a Bidder in
compliance with the Philippine Bidding Documents, which includes:

a. Carefully examining all of the Bidding Documents;

b. Acknowledging all conditions, local or otherwise, affecting the implementation of the
Contract;

c.Making an estimate of the facilities available and needed for the contract to be bid, if any; and

d. Inquiring or securing Supplemental/Bid Bulletin(s) issued for the [Name of the Project].

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee, or

any form of consideration, pecuniary or otherwise, to any person or official, personnel or
representative of the government in relation to any procurement project or activity.

10. In case advance payment was made or given, failure to perform or deliver any of the
obligations and undertakings in the contract shall be sufficient grounds to constitute criminal
liability for Swindling (Estafa) or the commission of fraud with unfaithfulness or abuse of
confidence through misappropriating or converting any payment received by a person or
entity under an obligation involving the duty to deliver certain goods or services, to the
prejudice of the public and the government of the Philippines pursuant to Article 315 of Act
No. 3815 s. 1930, as amended, or the Revised Penal Code.

IN WITNESS WHEREOF, | have hereunto set my hand this day of ,20__at ,
Philippines.

[Insert NAME OF BIDDER OR ITS AUTHORIZED REPRESENTATIVE]
[Insert signatory’s legal capacity]
Affiant

[Jurat]

[Format shall be based on the latest Rules on Notarial Practice]
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NET FINANCIAL CONTRACTING CAPACITY
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This

(NFCC)

Bidder’s Company Letterhead)
1. The detailed computation must be shown using the formula provided above.
2. The NFCC computation must beat least equal to the ABC of the project

[TITLE OF THE PROJECT]
Approved Budget for the Contract (ABC): Php Approved Budget for the Contract

CERTIFICATE OF NET FINANCIAL CONTRACTING CAPACITY (NFCC)
(Please show figures at how you arrived at the NFCC)

is to certifythat our  Net Financial Contracting  Capacity
is (Php___) which is at least equal to the total ceiling price we arebidding. The amount is

computed as follows:

CA Current Assets P
Less: -
CL Current Liabilities p
Sub-Total 1 P
X 15

Sub-Total 2 P
Less: -
C Value of all outstanding or uncompleted P

portions of the projects under on-going

contracts, including awarded contracts yet to

be started coinciding with the contract for this

Project
NFCC P
Issued this day of , 2023.

Name of Company

Signature of Bidder or Authorized Representative

Name and Designation

*** This document must be attached to the Technical Component Envelope ***

3.

The phrase “value of the bidder’s current assets and current liabilities” shall be based on the data submitted tothe BIR, which refers to the

values of the current assets and current liabilities reflected in the Audited Financial Statements.

4.

The value of all outstanding or uncompleted contracts refers to those listed in Annex II.
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BID FORM
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Bid Form for the Procurement of Infrastructure Projects
[shall be submitted with the Bid]

BID FORM

Date :

Project Identification No. :

To: [Name and address of Procuring Entity]

Having examined the Philippine Bidding Documents (PBDs) including the Supplemental or Bid Bulletin
Numbers [insert numbers], the receipt of which is hereby duly acknowledged, we, the undersigned,
declare that:

a. We have no reservation to the PBDs, including the Supplemental or Bid Bulletins, for the
Procurement Project: [insert name of contract];

b. We offer to execute the Works for this Contract in accordance with the PBDs;

c. The total price of our Bid in words and figures, excluding any discounts offered below is: [insert
information];

d. The discounts offered and the methodology for their application are: [insert information];

e. The total bid price includes the cost of all taxes, such as, but not limited to: [specify the applicable
taxes, e.g. (i) value added tax (VAT), (ii) income tax, (iii) local taxes, and (iv) other fiscal levies and
duties], which are itemized herein and reflected in the detailed estimates,

f. Our Bid shall be valid within the a period stated in the PBDs, and it shall remain binding upon us
at any time before the expiration of that period;

g. If our Bid is accepted, we commit to obtain a Performance Security in the amount of [insert
percentage amount] percent of the Contract Price for the due performance of the Contract, or a
Performance Securing Declaration in lieu of the the allowable forms of Performance Security,
subject to the terms and conditions of issued GPPB guidelines? for this purpose;

h. We are not participating, as Bidders, in more than one Bid in this bidding process, other than
alternative offers in accordance with the Bidding Documents;

i. We understand that this Bid, together with your written acceptance thereof included in your
notification of award, shall constitute a binding contract between us, until a formal Contract is
prepared and executed; and

j-  We understand that you are not bound to accept the Lowest Calculated Bid or any other Bid that
you may receive.

2 currently based on GPPB Resolution No. 09-2020
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k. We likewise certify/confirm that the undersigned, is the duly authorized representative of the
bidder, and granted full power and authority to do, execute and perform any and all acts necessary
to participate, submit the bid, and to sign and execute the ensuing contract for the [Name of Project]
of the [Name of the Procuring Entity].

I.  We acknowledge that failure to sign each and every page of this Bid Form, including the Bill of
Quantities, shall be a ground for the rejection of our bid.

Name:

Legal Capacity:

Signature:

Duly authorized to sign the Bid for and behalf of:
Date:
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Contract Agreement Form for the

Procurement of Infrastructure Projects (Revised)
[not required to be submitted with the Bid, but it shall be submitted
within ten (10) days after receiving the Notice of Award]

CONTRACT AGREEMENT

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year] between
[name and address of PROCURING ENTITY] (hereinafter called the “Entity”) and [hame and
address of Contractor] (hereinafter called the “Contractor”).

WHEREAS, the Entity is desirous that the Contractor execute [name and identification
number of contract] (hereinafter called “the Works”) and the Entity has accepted the Bid for [contract
price in words and figures in specified currency] by the Contractor for the execution and completion
of such Works and the remedying of any defects therein.

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. Inthis Agreement, words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred to.

2. The following documents as required by the 2016 revised Implementing Rules and
Regulations of Republic Act No. 9184 shall be deemed to form and be read and
construed as part of this Agreement, viz.:

a. Philippine Bidding Documents (PBDs);
i. Drawings/Plans;
ii. Specifications;
iii. Bill of Quantities;
iv. General and Special Conditions of Contract;
V.  Supplemental or Bid Bulletins, if any;

b. Winning bidder’s bid, including the Eligibility requirements, Technical and Financial
Proposals, and all other documents or statements submitted;

Bid form, including all the documents/statements contained in the Bidder’'s bidding
envelopes, as annexes, and all other documents submitted (e.g., Bidder’s response to
request for clarifications on the bid), including corrections to the bid, if any, resulting from
the Procuring Entity’s bid evaluation;

c. Performance Security;
d. Notice of Award of Contract and the Bidder’'s conforme thereto; and

e. Other contract documents that may be required by existing laws and/or the
Procuring Entity concerned in the PBDs. Winning bidder agrees that additional
contract documents or information prescribed by the GPPB that are
subsequently required for submission after the contract execution, such as
the Notice to Proceed, Variation Orders, and Warranty Security, shall
likewise form part of the Contract.
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3. In consideration for the sum of [total contract price in words and figures] or such other
sums as may be ascertained, [Named of the bidder] agrees to [state the object of the
contract] in accordance with his/her/its Bid.

4. The [Name of the procuring entity] agrees to pay the above-mentioned sum in
accordance with the terms of the Bidding.

IN WITNESS whereof the parties thereto have caused this Agreement to be executed the
day and year first before written.

[Insert Name and Signature] [Insert Name and Signature]
[Insert Signatory’s Legal Capacity] [Insert Signatory’s Legal Capacity]
for: for:
[Insert Procuring Entity] [Insert Name of Supplier]

Acknowledgment

[Format shall be based on the latest Rules on Notarial Practice]
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STATEMENT OF ALL ONGOING
GOVERNMENT AND PRIVATE CONTRACTS
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Statement of All On-Going Government and Private Contracts, Including
Contracts Awarded but Not Yet Started, Whether Similar or Not Similarin
Nature and Complexity to the Contract to be Bid

Business Name:

Business Address:
A. Government

Nature of | a. Owner’s | Project | Bidder’s Role a. Date % of Value of
Contract | Name Cost Awarded Accomplishment | Outstanding
(Project | b. Address b. Date Started Works
Title) c. Contact Description | % | c. Target Date Planned | Actual | (Undelivered
Nos. of Completion Portion)
1 a. a.
b. b.
C. C.
2. a. a.
b. b.
C. C.
B. Private
Nature of | a. Owner’s | Project | Bidder’s Role a. Date % of Value of
Contract | Name Cost Awarded Accomplishment | Outstanding
(Project | b. Address b. Date Started Works
Title) c. Contact Description | % | c. Target Date Planned | Actual | (Undelivered
Nos. of Completion Portion)
1 a. a.
b. b.
c. C.
2. a. a.
. b.
c.

Note: The following documents must be available upon request of the Bids and Award
Committee (BAC) or designated Technical Working Group (TWG) during Post-Qualification to
support this statement: (a) Contract or Purchase Order, (b) Official Receipt(s) or Sales Invoice
or (c) User’s Certificate of Acceptance/Completion

Name:

Legal Capacity:

Signature:

Duly authorized to sign the Bid for and behalf of:
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STATEMENT OF SINGLE LARGEST
COMPLETED CONTRACT
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Statement of Single Largest Completed Contract (SLCC)
Similar to the Contract to be Bid

Business Name:
Business Address:

Natureof | a. Owner’s Name Project Bidder’s Role a. Date Awarded
EI:DC:'T'E?:? b. Address Cost b. Date Started
Titlej) c. Contact Nos. Descriptio| % c. Date Completed
n
a. a.
b. b.
C. C.

Note: The following documents must be attached to support this statement:
(a) OfficialReceipt(s) or Sales Invoice or

(b) User’s Certificate of Acceptance/Completion

Name:

Legal Capacity:
Signature:
Duly authorized to sign the Bid for and behalf of:

1 The Bidder must have completed, within the period specified in the Invitation to Bid and ITB Clause 5.2 of Section I1l. Bid Data
Sheet, a single contract that is similar to the project to be bid, equivalent to a percentage (%) of the ABC specified in ITB Clause
5.2 of Section II. Instruction to Bidders.
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MANPOWER UTILIZATION SCHEDULE
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Name of the Procuring Entity
Contract Reference Number
Name of the Contract
Location of the Contract

MANPOWER UTILIZATION SCHEDULE

Category Month
Contractor’s Name: Name of the Procuring Entity: Contract Name:
Submitted by:
Name of the Representative of the Bidder Date:

Position
Name of the Bidder

The manpower schedule (weekly or monthly scheduling of skilled and unskilled workers, including Project Manager, Project Engineers, Materials Engineers, or Foremen) is required to be in the Technical
Envelope of the Bidder.



Qualification of Key Personnel Proposed to be Assigned to the Contract

Business Name
Business Address

Name

Address

Date of Birth
Employed since

Experience
Previous

Education
PRC License

QINN RN WIN|N

Minimum
e One (1) Project Manager (Either a Licensed Civil Engineer with at least 3 years of relevant experience or a Licensed Architect with at least 3 years of
relevant experience)
e One (1) General Foreman with at least five (5) years of relevant experience

Note : Attached individual resume and PRC License of the (professional) personnel.

Submitted by

(Printed Name & Signature)
Designation

Date

One of the requirements from the bidder to be included in its Technical Envelope is a list of contractor’s key personnel (viz., Project Manager, Project Engineers, Materials Engineers, and Foremen), to be
assigned to the contract to be bid, with their complete qualification and experience data (including the key personnel’s signed written commitment to work for the project once awarded the contract).



Name of the Procuring Entity
Contract Reference Number
Name of the Contract
Location of the Contract

List of Equipment, Owned or Leased and/or under Purchase Agreements,
Pledged to the Proposed Contract

Business Name

Business Address
Description Model/Year|  Capacity/ Plate No. Motor No. Location Condition Proof of Ownership /
Performance / Size /Body No. Lessor or Vendor
A. Owned
i.
ii.
iil.
iv.
V.
B. Leased
i.
ii.
iv.
V.
C. Under Purchase Agreements
i.
ii.
ii.
iv.
V.

List of minimum equipment required for the project:

Submitted by
(Printed Name & Signature)

Designation
Date

One of the requirements from the bidder to be included in its Technical Envelope is the list of its equipment units pledged for the contract to be bid, which are owned (supported by proof/s of ownership), leased,
and/or under purchase agreements (with corresponding engine numbers, chassis numbers and/or serial numbers), supported by certification of availability of equipment from the equipment lessor/vendor for the
duration of the project.



Name of the Procuring Entity
Contract Reference Number
Name of the Contract
Location of the Contract

Statement of Availability of Key Personnel and Equipment

(Date of Issuance)

Name of the Head of the Procuring Entity
Position of the Head of the Procuring Entity
(Name of Procuring Entity)

(Address of Procuring Entity)

Attention : The Chairman

Bids and Awards Committee

Dear Sir / Madame:

In compliance with the requirements of the (Name of the Procuring Entity) BAC for the bidding of
the  (Name of the Contract) , we certify that _(Name of the Bidder)  has in its employ key personnel,
such as project managers, project engineers, materials engineers and foremen, who may be engaged for the
construction of the said contract.

Further, we likewise certify the availability of equipment that _ (Name of the Bidder) owns, has
under lease, and/or has under purchase agreements, that may be used for the construction contracts.

Very truly yours,

(Name of Representative)
(Position)
(Name of Bidder)






Key Personnel’s Certificate of Employment
Issuance Date

Name of the Head of the Procuring Entity
Position of the Head of the Procuring Entity
Name of the Procuring Entity

Address of the Procuring Entity

Dear Sir / Madame:

I am (Name of Nominee)a Licensed  Engineer with Professional License No.  issued on _  (date
of issuance) at (place of issuance) .

| hereby certify that (Name of Bidder) has engaged my services as (Designation) for (Name of the
Contract), if awarded to it.

As (Designation) , I supervised the following completed projects similar to the contract under bidding):

NAME OF PROJECT OWNER COST DATE COMPLETED

At present, | am supervising the following projects:

NAME OF PROJECT OWNER COST DATE COMPLETED

In case of my separation for any reason whatsoever from the above-mentioned Contractor, I shall notify the
(Name of the Procuring Entity) at least twenty one (21) days before the effective date of my separation.

As _(Designation) , I know | will have to stay in the job site all the time to supervise and manage the
Contractworks to the best of my ability, and aware that | am authorized to handle only one (1) contract

at a time.

| do not allow the use of my name for the purpose of enabling the above-mentioned Contractor to qualify
for the Contract without any firm commitment on my part to assume the post of (Designation)
therefor, if the contract is awarded to him since | understand that to do so will be a sufficient ground




for my disqualification as _ (Designation) in any future
employment with any Contractor doing business with the

(Name of the Procuring Entity) .

Name of the Procuring Entity
Contract Reference Number
Name of the Contract
Location of the Contract

DRY SEAL

Republic of the Philippines )
) S.S.

SUBSCRIBED AND SWORN TO before me this
exhibiting to me his Residence Certificate No.

(Name of the Procuring Entity) bidding or

(Signature of Engineer)

day of 2003 affiant
issued on at

Doc. No.
Page No.
Book No.
Series of

Notary Public
Until December 31, 20



Key Personnel to be assigned to the contract to be bid, with their complete qualification and experience data (including the key personnel’s signed
written commitment to work for the project once awarded the contract).

Name of the Procuring Entity
Contract Reference Number
Name of the Contract
Location of the Contract

KEY PERSONNEL (FORMAT OF BIO-DATA)

Give the detailed information of the following personnel who are scheduled to be assigned as full-time field staff for the
project. Fill up a form for each person.

Authorized Managing Officer / Representative
Sustained Technical Employee

1. Name

2. Date of Birth

3. Nationality

4.  Education and Degrees

5. Specialty

6. Registration

7. Length of Service with the Firm : Year from (months) (year)
To (months) (year)

8.  Years of Experience

9. If Item 7 is less than ten (10) years, give name and length of service with previous employers for a ten (10)-year
period (attached additional sheet/s), if necessary:

Name and Address of Employer Length of Service
year(s) from to
year(s) from to

year(s) from to




10. Experience:

This should cover the past ten (10) years of experience. (Attached as many pages as
necessary to show involvementof personnel in projects using the format below).

Name and Signature of Employee

It is hereby certified that the above personnel can be assigned to this project, if the
contract is awardedto our company.

(Place and Date) (The Authorized Representative)
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Contractor’s Organizational Chart for the Contract

Submit Copy of the Organizational Chart that the Contractor intends to use to
execute the Contract ifawarded to him. Indicate in the chart the names of the
Project Manager, Project Engineer, Bridge Engineer, Structural Engineer,

Materials and Quality Control Engineer, Foreman and other Key Engineering
Personnel.

Attach the required Proposed Organizational Chart for the Contract as stated above

1. Thisorganization chart should represent the “Contractor’s Organization” required for the Project,
and not the organizational chart of the entire firm.
2. All these are required to be in the Technical Envelope of the Bidder.
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Republic of the Philippines

Government Procurement Policy Board
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